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SI DE DRAI'N, STA. 137+05.00 LT.
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SECTI ON 00800

SPECI AL CONTRACT REQUI REMENTS

1 52.211-10 COMVENCEMENT, PROSECUTI ON, AND COWPLETI ON OF WORK ( APR 1984)

The Contractor shall be required to (a) conmence work under this
contract within 10 cal endar days after the date the Contractor receives the
Notice to Award, which constitutes the Notice to Proceed (b) prosecute the work diligently, and
(c) conplete the entire work ready for use not later than 330 cal endar days after the
contractor receives the Notice to Award, which constitutes the Notice to Proceed. The tine
stated for conpletion shall include final cleanup of the premi ses. The Contractor shall be
required t achieve the followi ng interimmlestones:

(1) Conplete all work from Station 10+00 to Station 10+22 within 60 days of Notice to
Proceed.
(2)Conplete all work from Station 45+56 to Station 47+80 within 90 cal endar days of Notice
to Proceed.
(3)Conplete all work from Station 87+00 to Station 88+86 within 110 cal endar days after
Notice to Proceed.

And 11 (4)Conplete all work from Station 131+50 to Station 139+48 by 15 April 2000.

SEE SECTI ON 01200 GENERAL REQUI REMENTS FOR DETAI LS ASSCCI ATED W TH COVPLETI ON OF WORK FOR THESE
FOUR (4) AREAS.
(End of clause)

2 52.211-12 LI QUI DATED DAMAGES- - CONSTRUCTI ON ( APR 1984)

(a) If the Contractor fails to conplete the work within the tinme
specified in the contract, or any extension, the Contractor shall pay to
the Governnent as |iquidated danages, the sum of $1,350.00 for each day of
delay. |If the Contractor fails to neet any of the interimmlestone deadlines, the Contractor
shall pay to the Governnent as |iquidated damages, the sum of $1,000 for each day of del ay.
(b) If the Governnent term nates the Contractor's right to proceed, the
resul ting damage will consist of |iquidated danages until such reasonable
time as may be required for final conpletion of the work together with any
i ncreased costs occasi oned the Governnent in conpleting the work.
(c) If the Governnent does not terminate the Contractor's right to
proceed, the resulting danage will consist of |iquidated damages until the
work is conpleted or accepted.
(End of clause)

3 52.211-18 VARI ATI ON | N ESTI MATED QUANTI TY (APR 1984)

If the quantity of a unit-priced itemin this contract is an estimted
quantity and the actual quantity of the unit -priced itemvaries nore than
15 percent above or bel ow the estinated quantity, an equitabl e adjustnment
in the contract price shall be made upon demand of either party. The
equi tabl e adj ustnment shall be based upon any increase or decrease in costs
due solely to the variation above 115 percent or bel ow 85 percent of the
estimated quantity. |If the quantity variation is such as to cause an
increase in the tine necessary for conpletion, the Contractor may request,
inwiting, an extension of tinme, to be received by the Contracting Oficer
within 10 days fromthe begi nning of the delay, or within such further
period as may be granted by the Contracting O ficer before the date of
final settlenent of the contract. Upon the receipt of a witten request
for an extension, the Contracting Oficer shall ascertain the facts and
make an adjustrment for extending the conpletion date as, in the judgenent
of the Contracting Officer, is justified.

(End of cl ause)

DACWD9- 99- B- 0010 00800- 2
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ENCLOSURE TO AMENDMENT NO. 0011
4  52.228-12 PROSPECTI VE SUBCONTRACTCR REQUESTS FOR BONDS (OCT 1995)

In accordance with Section 806(a)(3) of Pub. L. 102-190, as anended by
Sections 2091 and 8105 of Pub. L. 103-355, upon the request of a
prospective subcontractor or supplier offering to furnish Iabor or material
for the performance of this contract for which a paynment bond has been
furnished to the Governnment pursuant to the MIller Act, the Contractor
shal |l pronptly provide a copy of such paynent bond to the requester.

(End of cl ause)

5 52.228-14 | RREVOCABLE LETTER OF CREDI T (OCT 1997)

(a) "lIrrevocable letter of credit" (ILC), as used in this clause, neans a
witten coomitnment by a federally insured financial institution to pay all
or part of a stated amount of money, until the expiration date of the
letter, upon presentation by the Government (the beneficiary) of a witten
demand therefor. Neither the financial institution nor the
of feror/Contractor can revoke or condition the letter of credit.

(b) If the offeror intends to use an ILCin lieu of a bid bond, or to
secure other types of bonds such as perfornmance and paynment bonds, the
letter of credit and letter of confirmation formats in paragraphs (e) and
(f) of this clause shall be used.

(c) The letter of credit shall be irrevocable, shall require presentation
of no docurment other than a witten demand and the ILC (including
confirmng letter, if any), shall be issued/confirnmed by an acceptable
federally insured financial institution as provided in paragraph (d) of
this clause, and--

(1) If used as a bid guarantee, the ILC shall expire no earlier than 60
days after the close of the bid acceptance period;

(2) If used as an alternative to corporate or individual sureties as
security for a performance or paynent bond, the offeror/Contractor nay
submit an ILCwith an initial expiration date estimated to cover the
entire period for which financial security is required or may subnmit an
ILCwith an initial expiration date that is a mnimum period of one year
fromthe date of issuance. The ILC shall provide that, unless the issuer
provides the beneficiary witten notice of non-renewal at |east 60 days
in advance of the current expiration date, the ILCis automatically
extended w t hout anmendnent for one year fromthe expiration date, or any
future expiration date, until the period of required coverage is
conpl eted and the Contracting O ficer provides the financial institution
with a witten statenent waiving the right to paynent. The period of
requi red coverage shall be:

(i) For contracts subject to the MIler Act, the later of --

(A) One year following the expected date of final payment;

(B) For performance bonds only, until conpletion of any warranty
period; or

(© For paynment bonds only, until resolution of all clains filed
agai nst the paynment bond during the one-year period follow ng final
payment .
(ii) For contracts not subject to the MIller Act, the later of --

(A) 90 days following final paynment; or

(B) For performance bonds only, until conpletion of any warranty

peri od.
(d) Only federally insured financial institutions rated investment grade
or higher shall issue or confirmthe ILC. The offeror/Contractor shall

provide the Contracting Officer a credit rating that indicates the
financial institution has the required rating(s) as of the date of issuance
of the ILC. Unless the financial institution issuing the ILC had letter of
credit business of at least $25 nillion in the past year, |LCs over $5
mllion nmust be confirmed by another acceptable financial institution that
had letter of credit business of at least $25 nillion in the past year.

(e) The following format shall be used by the issuing financial
institution to create an ILC

(I'ssuing Financial Institution's Letterhead or Name and Address)

I ssue Date
Irrevocabl e Letter of Credit No.
Account party's nane
Account party's address

DACWD9- 99- B- 0010 00800- 3
Encl osure To Amendment No. 0011



ENCLOSURE TO AMENDMENT NO. 0011

For Solicitation No.

(For reference only)

TGO (U.S. CGovernment agency)

(U.S. Government agency's address)

1. W hereby establish this irrevocable and transferable Letter of
Credit in your favor for one or nore drawings up to United States
$__ __. This Letter of Credit is payable at (issuing financial
institution's and, if any, confirmng financial institution's) office at
(issuing financial institution's address and, if any, confirmng
financial institution's address) and expires with our close of business
on __ __, or any automatically extended expiration date.

2. W hereby undertake to honor your or the transferee's sight draft(s)
drawn on the issuing or, if any, the confirm ng financial institution,
for all or any part of this credit if presented with this Letter of
Credit and confirmation, if any, at the office specified in paragraph 1
of this Letter of Credit on or before the expiration date or any
automatically extended expiration date.

3. (This paragraph is onitted if used as a bid guarantee, and
subsequent paragraphs are renunbered.) It is a condition of this Letter
of Credit that it is deened to be autommtically extended w thout
amendnent for one year fromthe expiration date hereof, or any future
expiration date, unless at |east 60 days prior to any expiration date, we
notify you or the transferee by registered nail, or other receipted neans
of delivery, that we elect not to consider this Letter of Credit renewed
for any such additional period. At the tinme we notify you, we also agree
to notify the account party (and confirmng financial institution, if
any) by the sane nmeans of delivery.

4. This Letter of Credit is transferable. Transfers and assignnments of
proceeds are to be effected without charge to either the beneficiary or
the transferee/assignee of proceeds. Such transfer or assignnent shall
be only at the witten direction of the Governnent (the beneficiary) in a
formsatisfactory to the issuing financial institution and the confirmng
financial institution, if any.

5. This Letter of Credit is subject to the Uniform Custons and
Practice (UCP) for Documentary Credits, 1993 Revision, International
Chanber of Commerce Publication No. 500, and to the extent not
inconsistent therewith, to the laws of __ ____(state of confirmng
financial institution, if any, otherwi se state of issuing financial
institution).

6. If this credit expires during an interruption of business of this
financial institution as described in Article 17 of the UCP, the
financial institution specifically agrees to effect payment if this
credit is drawn against within 30 days after the resunption of our
busi ness.

Si ncerely,
(I'ssuing financial institution)
(f) The followi ng format shall be used by the financial institution to
confirman ILC
(Confirmng Financial Institution's Letterhead or Name and Address)
Dat e 19
CQur Letter of Credit Advice Nunber
Beneficiary:

(U.S. CGovernnent agency)
I ssuing Financial Institution:
I ssuing Financial Institution's LC No. :

Gent | enen:

1. W& hereby confirmthe above indicated Letter of Credit, the original
of which is attached, issued by __ ___ (name of issuing financial
institution) for drawings of up to United States dollars __ /U.S.
$ __and expiring with our close of business on

expiration date), or any automatically extended expiration date.

2. Draft(s) drawn under the Letter of Credit and this Confirmation are
payabl e at our office located at __ .

3. W hereby undertake to honor sight draft(s) drawn under and
presented with the Letter of Credit and this Confirmation at our offices
as specified herein.

4. (This paragraph is omtted if used as a bid guarantee, and
subsequent paragraphs are renunbered.) It is a condition of this
confirmation that it be deemed automatically extended wi thout anendnment

DACWD9- 99- B- 0010 00800- 4
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for one year fromthe expiration date hereof, or any autonamtically
extended expiration date, unless:

(a) At least 60 days prior to any such expiration date, we shall
notify the Contracting Officer, or the transferee and the issuing
financial institution, by registered mail or other recei pted means of
delivery, that we elect not to consider this confirmation extended for
any such additional period; or

(b) The issuing financial institution shall have exercised its right
to notify you or the transferee, the account party, and ourselves, of
its election not to extend the expiration date of the Letter of Credit.
5. This confirnmation is subject to the Uniform Custons and Practice

(UCP) for Documentary Credits, 1993 Revision, International Chanber of
Commer ce Publication No. 500, and to the extent not inconsistent
therewith, to the laws of ___ (state of confirm ng financial
institution).

6. If this confirmati on expires during an interrupti on of business of
this financial institution as described in Article 17 of the UCP, we
specifically agree to effect paynent if this credit is drawn agai nst
within 30 days after the resunption of our business.

Si ncerely,
(Confirmng financial institution)
(g) The follow ng format shall be used by the Contracting Oficer for a
sight draft to draw on the Letter of Credit:

S| GHT DRAFT
(Cty, State)
, 19
(Narme and address of financial institution)
Pay to the order of
(Beneficiary Agency)
the sumof United States $
This draft is drawn under
Irrevocabl e Letter of Credit No.
By:
(Beneficiary Agency)
(End of cl ause)
6 52.228-15 Per f ormance and Paynent Bonds--Construction (SEP 1996)

(a) Definitions. As used in this clause--

Contract price neans the award price of the contract or, for
requirenents contracts, the price payable for the estinated
quantity; or for indefinite-delivery type contracts, the price
payabl e for the specified mnimumquantity.

(b) Unless the resulting contract price is $100,000 or less, the
successful offeror shall be required to furnish performance and paynent
bonds to the Contracting Officer as follows:

(1) Performance Bonds (Standard Form 25):

(i) The penal ampbunt of performance bonds shall be 100 percent of the
original contract price.

(ii) The Governnent may require additional performnce bond
protection when the contract price is increased. The increase in
protection shall generally equal 100 percent of the increase in
contract price.

(iii) The Governnent may secure additional protection by directing
the Contractor to increase the penal anpunt of the existing bond or to
obtain an additional bond.

(2) Paynent Bonds (Standard Form 25-A):

(i) The penal ambunt of paynment bonds shall equal --

(A) 50 percent of the contract price if the contract price is not
nore than $1 mllion;

(B) 40 percent of the contract price if the contract price is nore
than $1 nmillion but not nore than $5 nmillion; or

(O $2.5 mllion if the contract price is nore than $5

mllion.

(ii) If the original contract price is $5 nmillion or less, the
Governnent may require additional protection if the contract price is

DACWD9- 99- B- 0010 00800- 5
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ENCLOSURE TO AMENDMENT NO. 0011

increased. The penal anmount of the total protection shall neet the
requi renent of subparagraph (b)(2)(i) of this clause.

(iii) The Governnent may secure additional protection by directing
the Contractor to increase the penal sumof the existing bond or to
obtain an additional bond.

(c) The Contractor shall furnish all executed bonds, including any
necessary reinsurance agreenents, to the Contracting Officer, within the
time period specified in the Bid Guarantee provision of the solicitation,
or otherw se specified by the Contracting Officer, but in any event, before
starting work.

(d) The bonds shall be in the formof firmconm tnment, supported by
corporate sureties whose nanmes appear on the list contained in Treasury
Department Circular 570, individual sureties, or by other acceptable
security such as postal noney order, certified check, cashier's check,
irrevocable letter of credit, or, in accordance with Treasury Depart nment
regul ations, certain bonds or notes of the United States. Treasury
Circular 570 is published in the Federal Register, or nmay be obtained from
the U S. Departnment of Treasury, Financial Managenent Service, Surety Bond
Branch, 401 14th Street, NW., 2nd Floor, West Wng, Washington, DC 20227.

(End of cl ause)

7 52.232-33 PAYMENT BY ELECTRONI C FUNDS TRANSFER- - CENTRAL CONTRACTOR REG STRATI ON
(MAY 1999)

(a) Method of payment. (1) All paynents by the Governnent under
this contract shall be made by el ectronic funds transfer (EFT),
except as provided in paragraph (a)(2) of this clause. As used in
this clause, the term"EFT" refers to the funds transfer and may
al so include the payment information transfer.

(2) In the event the Governnent is unable to rel ease one or nore
payments by EFT, the Contractor agrees to either --
(i) Accept paynent by check or sone other nutually agreeable
met hod of payment; or
(ii) Request the Government to extend the paynent due date until
such time as the Governnent can neke payment by EFT (but see
paragraph (d) of this clause).

(b) Contractor's EFT informati on. The CGovernnent shall make
payment to the Contractor using the EFT infornmation contained in the
Central Contractor Registration (CCR) database. In the event that
the EFT informati on changes, the Contractor shall be responsible for
providing the updated information to the CCR database.

(c) Mechanisms for EFT paynent. The Governnent may make payment
by EFT through either the Automated O earing House (ACH) network,
subject to the rules of the National Autonated C earing House
Associ ation, or the Fedwire Transfer System The rules governing
Federal paynents through the ACH are contained in 31 CFR part 210.

(d) Suspension of payment. |If the Contractor's EFT information
in the CCR database is incorrect, then the Governnent need not make
payment to the Contractor under this contract until correct EFT
information is entered into the CCR database; and any invoice or
contract financing request shall be deemed not to be a proper
invoice for the purpose of pronpt paynent under this contract. The
pronpt payment terns of the contract regarding notice of an inproper
invoi ce and delays in accrual of interest penalties apply.

(e) Contractor EFT arrangenents. If the Contractor has
identified multiple payment receiving points (i.e., nore than one
rem ttance address and/or EFT information set) in the CCR database,
and the Contractor has not notified the Government of the paynent
receiving point applicable to this contract, the Governnent shall
make paynent to the first paynment receiving point (EFT information
set or remttance address as applicable) listed in the CCR database.

(f) Liability for unconpleted or erroneous transfers. (1) If an
unconpl eted or erroneous transfer occurs because the Governnent used
the Contractor's EFT information incorrectly, the Government remains
responsi ble for--

(i) Making a correct paynent;
(ii) Paying any pronpt paynent penalty due; and
(iii) Recovering any erroneously directed funds.
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(2) If an unconpleted or erroneous transfer occurs because the
Contractor's EFT information was incorrect, or was revised within 30
days of Governnent rel ease of the EFT paynent transaction
instruction to the Federal Reserve System and--

(i) If the funds are no | onger under the control of the payment
of fice, the Government is deemed to have nade paynent and the
Contractor is responsible for recovery of any erroneously directed
funds; or

(ii) If the funds remain under the control of the payment
of fice, the Government shall not nake paynent, and the provisions
of paragraph (d) of this clause shall apply.

(g) EFT and pronpt paynent. A paynent shall be deened to have
been made in a tinely manner in accordance with the pronpt paynent
terms of this contract if, in the EFT paynent transaction
instruction released to the Federal Reserve System the date
specified for settlement of the paynment is on or before the pronpt
payment due date, provided the specified paynent date is a valid
date under the rules of the Federal Reserve System

(h) EFT and assignnment of claims. |If the Contractor assigns the
proceeds of this contract as provided for in the assignnent of
clains terms of this contract, the Contractor shall require as a
condition of any such assignment, that the assignee shall register
in the CCR database and shall be paid by EFT in accordance with the
terms of this clause. In all respects, the requirements of this
cl ause shall apply to the assignee as if it were the Contractor. EFT
information that shows the ultimate recipient of the transfer to be
other than the Contractor, in the absence of a proper assignnent of
clains acceptable to the Governnent, is incorrect EFT infornation
within the neaning of paragraph (d) of this clause.

(i) Liability for change of EFT information by financial agent.
The Government is not liable for errors resulting fromchanges to
EFT infornmati on made by the Contractor's financial agent.

(j) Payment information. The payment or disbursing office shall
forward to the Contractor avail able paynent information that is
suitable for transm ssion as of the date of rel ease of the EFT
instruction to the Federal Reserve System The Governnent may
request the Contractor to designate a desired format and method(s)
for delivery of paynent information froma list of formats and
met hods the paynent office is capable of executing. However, the
Governnent does not guarantee that any particular format or nethod
of delivery is available at any particul ar paynment office and
retains the latitude to use the fornmat and delivery method nost
convenient to the Governnent. If the Governnent makes paynent by
check in accordance with paragraph (a) of this clause, the
Governnent shall nmail the payment information to the renittance
address contained in the CCR database.

(End of d ause)

8 52.236-1 PERFORMANCE OF WORK BY THE CONTRACTOR ( APR 1984)

The Contractor shall performon the site, and with its own organization,
wor k equivalent to at |east 35% percent of the total ampunt of work to be
perforned under the contract. This percentage may be reduced by a
suppl emental agreenment to this contract if, during perform ng the work, the
Contractor requests a reduction and the Contracting O ficer determ nes that
the reduction would be to the advantage of the Governnent.

(End of clause)
(R 7-603.15 1965 JAN)
(R 1-18.104)

9 52.236-4 PHYSI CAL DATA (APR 1984)

Data and information furnished or referred to belowis for the
Contractor's informati on. The Governnent shall not be responsible for any
interpretation of or conclusion drawn fromthe data or information by the
Contractor.

(a) The indications of physical conditions on the drawings and in the
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specifications are the result of site investigations by
Surveys, Auger Borings and Test Borings.

(b) Weather conditions - the contractor shall satisfy hinself as to the
hazards likely to arise fromweather conditions.
(c) Transportation facilities - the contractor shall make his own

investigation of the conditions of existing public and private roads
cl earances, restrictins, bridge load limts and other linmitations affecting
transportation and ingress and egress at the site of the work. It shall be
the ocntractor's responsibility to construct and maintain, at the
contractor's expense, any haul roads required for construction operations.
(d) NA
(End of clause)
(R 7-603.25 1965 JAN)

10 52.236-16 | QUANTI TY SURVEYS (APR 1984) -- ALTERNATE | (APR 1984)

(a) Quantity surveys shall be conducted, and the data derived fromthese
surveys shall be used in conputing the quantities of work perforned and
the actual construction conpleted and in place.

(b) The Contractor shall conduct the original and final surveys and
surveys for any periods for which progress paynents are requested. All
these surveys shall be conducted under the direction of a representative of
the Contracting O ficer, unless the Contracting Officer waives this
requirenent in a specific instance. The CGovernnent shall make such
conputations as are necessary to determ ne the quantities of work perforned
or finally in place. The Contractor shall nake the conputations based on
the surveys for any periods for which progress paynents are requested.

(c) Pronptly upon conpleting a survey, the Contractor shall furnish the
originals of all field notes and all other records relating to the survey
or to the layout of the work to the Contracting O ficer, who shall use them
as necessary to determ ne the amount of progress paynents. The Contractor
shall retain copies of all such naterial furnished to the Contracting
O ficer.

(End of clause)
(R 7-603.50(a) 1979 MAR)
(R 7-603.50(b) 1979 MAR)

11 52.236-21 SPECI FI CATI ONS AND DRAW NGS FOR CONSTRUCTI ON ( FEB 1997)

(a) The Contractor shall keep on the work site a copy of the draw ngs
and specifications and shall at all times give the Contracting O ficer
access thereto. Anything mentioned in the specifications and not shown on
the draw ngs, or shown on the drawi ngs and not mentioned in the
specifications, shall be of like effect as if shown or nmentioned in both.
In case of difference between draw ngs and specifications, the
speci fications shall govern. |In case of discrepancy in the figures, in the
drawi ngs, or in the specifications, the matter shall be pronptly submtted
to the Contracting Officer, who shall pronptly nake a determination in
witing. Any adjustnent by the Contractor w thout such a determ nation
shall be at its own risk and expense. The Contracting O ficer shall
furnish fromtinme to tinme such detailed drawi ngs and other information as
consi dered necessary, unless otherw se provided.

(b) Wherever in the specifications or upon the draw ngs the words
"directed", "required", "ordered", "designated", "prescribed", or words of
like inport are used, it shall be understood that the "direction",
"requirement", "order", "designation", or "prescription", of the
Contracting Oficer is intended and simlarly the words "approved",
"acceptabl e", "satisfactory", or words of like inmport shall nean "approved
by", or "acceptable to", or "satisfactory to" the Contracting O ficer,
unl ess ot herwi se expressly stated.

(c) Wiere "as shown," "as indicated", "as detailed", or words of simlar
inmport are used, it shall be understood that the reference is made to the
drawi ngs acconpanying this contract unless stated otherwise. The word
"provi ded" as used herein shall be understood to nmean "provide conplete in
place," that is "furnished and installed".

(d) Shop draw ngs neans drawi ngs, subnmitted to the Governnent by the
Contractor, subcontractor, or any lower tier subcontractor pursuant to a
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construction contract, showing in detail (1) the proposed fabrication and
assenbly of structural elements, and (2) the installation (i.e., fit,

and attachment details) of materials or equipnment. It includes draw ngs,
di agrans, |ayouts, schematics, descriptive literature, illustrations,
schedul es, performance and test data, and simlar materials furnished by
the contractor to explain in detail specific portions of the work required
by the contract. The CGovernnent may duplicate, use, and disclose in any
manner and for any purpose shop drawi ngs delivered under this contract.

(e) If this contract requires shop draw ngs, the Contractor shall
coordinate all such drawi ngs, and review them for accuracy, conpl eteness,
and conpliance with contract requirements and shall indicate its approval
thereon as evidence of such coordination and review Shop draw ngs
subnmitted to the Contracting Officer without evidence of the Contractor's
approval may be returned for resubm ssion. The Contracting O ficer wll
i ndi cate an approval or disapproval of the shop drawi ngs and if not
approved as submitted shall indicate the Government's reasons therefor.
Any work done before such approval shall be at the Contractor's risk.
Approval by the Contracting Officer shall not relieve the Contractor from
responsibility for any errors or onmissions in such drawi ngs, nor from
responsibility for conplying with the requirenents of this contract, except
with respect to variations described and approved in accordance with (f)
bel ow.

(f) If shop drawi ngs show variations fromthe contract requirements, the
Contractor shall describe such variations in witing, separate fromthe
drawi ngs, at the time of submssion. |f the Contracting Oficer approves
any such variation, the Contracting Oficer shall issue an appropriate
contract nodification, except that, if the variation is mnor or does not
involve a change in price or in tine of performance, a nodification need
not be issued.

(g) The Contractor shall subnmit to the Contracting Oficer for approval
four copies (unless otherwi se indicated) of all shop drawings as called for
under the various headi ngs of these specifications. Three sets (unless
ot herw se indicated) of all shop drawings, will be retained by the
Contracting Oficer and one set will be returned to the Contractor.

(End of clause)

12 52.236-7001 CONTRACT DRAW NGS, MAPS, AND SPECI FI CATI ONS (DEC 1991)

(a) The Governnent - -

(1) WII provide the Contractor, without charge, Five CD-ROVS (unless otherw se
speci fi ed)containing contract drawi ngs and specifications except publications
incorporated into the technical provisions by reference;

(2) WII furnish additional CD-ROVS on request, for the cost of
reproduction; and
(b) The Contractor shall --

(1) Check all drawi ngs furnished i medi ately upon receipt ;

(2) Conpare all drawings and verify the figures before laying out the
wor K;

(3) Pronptly notify the Contracting O ficer of any discrepancies; and

(4) Be responsible for any errors which night have been avoi ded by
conplying with this paragraph (b).

(c) Large scale drawi ngs shall, in general, govern snall scal e draw ngs.
Fi gures narked on drawi ngs shall, in general, be followed in preference to
scal e neasurenents.

(d) Ormissions fromthe drawi ngs or specifications or the nisdescription
of details of work which are manifestly necessary to carry out the intent
of the draw ngs and specifications, or which are custonmarily perforned,
shall not relieve the Contractor from perform ng such omtted or
m sdescri bed details of the work, but shall be perfornmed as if fully and
correctly set forth and described in the drawi ngs and specifications.

(e) The work shall conformto the specifications and the contract
drawi ngs identified on the follow ng index of draw ngs:

Title File and Drawi ng No.

Cover Sheet 196/ 420 G-1

I ndex and Sheet Layout 196/ 421 G-2

Legend, Abbreviations 196/ 422 G-3

and Synbol s

Hori zontal Control Plan 196/ 423 C-1
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Hori zontal Control Plan 196/ 424 C-2
Hori zontal Control Plan 196/ 425 C-3
Typi cal Channel Sections 196/ 426 TY-1
Typi cal Channel Sections 196/ 427 TY-2
Red Rock Channel Plan: 196/ 430 SD-1
STA 10+00 to 24+00

Red Rock Channel Plan: 196/ 431 SD-2
STA 24+00 to 39+00

Red Rock Channel Plan: 196/ 432 SD-3
STA 39+00 to 54+25

Red Rock Channel Plan: 196/ 433 SD- 4
54+25 to 69+60

Red Rock Channel Plan: 196/ 434 SD-5
STA 69+60 to 84+75

Red Rock Channel Plan: 196/ 435 SD-6
STA 84+75 to 100+10

Red Rock Channel Plan: 196/ 436 SD-7
STA 100+10 to 115+00

Red Rock Channel Plan: 196/ 437 SD-8
STA 115+00 to 129+75

Red Rock Channel Plan: 196/ 438 SD-9
STA 129+75 to 142+00

Red Rock Channel Plan: 196/ 439 SD- 10
STA 142+00 to 145+15.00

Red Rock Channel Profile: 196/ 440 SD-11
STA 10+00 to 24+00

Red Rock Channel Profile: 196/ 441 SD- 12
STA 24+00 to 39+00

Red Rock Channel Profile: 196/ 442 SD- 13
STA 39+00 to 54+25

Red Rock Channel Profile: 196/ 443 SD- 14
STA 54+25 to 69+60

Red Rock Channel Profile: 196/ 444 SD- 15
STA 69+60 to 84+75

Red Rock Channel Profile: 196/ 445 SD- 16
STA 84+75 to 100+10

Red Rock Channel Profile: 196/ 446 SD- 17
STA 100+10 to 115+00

Red Rock Channel Profile: 196/ 447 SD- 18
St A 115+00 to 129+75

Red Rock Channel Profile: 196/ 448 SD- 19
St A 129+75 to 142+00

Sahara Confl uence Connection 196/ 449 SD- 20
and Red Rock Country d ub Confl uence

Red Rock-Bel tway Branch 196/ 450 SD-21
Profile

R4 Confl uence Connection 196/ 451 SD- 22
and Projected R4 Channel Profile by Ohers

Red Rock Channel - Desert 196/ 452 SD- 23
Inn Road Lateral Profile

Red Rock Channel - Storm 196/ 453 SD- 24
Drain Lateral Profiles

Red Rock Channel - M sc. 196/ 454 SD- 25
Details

Red Rock Channel - Fence Plan 196/ 458 F1
Red Rock Channel - Fence Plan 196/ 459 F2
Red Rock Channel -Fence Plan 196/ 460 F3
Red Rock Channel -Fence Plan 196/461 F4
Red Rock Channel -Fence Plan 196/ 462 F5
Red Rock Channel - Fence Plan 196/ 463 F6
Red Rock Channel -Fence Plan 196/ 464 F7
Red Rock Channel - Fence Plan 196/ 465 F8
Red Rock Channel -Fence Plan 196/ 466 F9
Red Rock Channel - 196/ 467 F10
Fence Details

Red Rock Channel - Trapezoi dal 196/ 468 S-1
Channel Typical Section

Red Rock Channel - Rectangul ar 196/ 469 S-2

Channel Typical Section
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Red Rock Channel - Channel 196/ 470 S-3
Details

Red Rock Channel - 7' X4' 196/ 471 S-4
RCB Intersection Structural Details

Red Rock Channel -Single 196/ 472 S-5
Cell Box Channel

Red Rock Channel - 196/ 473 S-6
Rei nforced Concrete Box Details

Red Rock Channel - 196/ 474 S-7
Rei nforced Concrete Box Details

Red Rock Channel - 196/ 475 S-8
confluence Structure Details

Red Rock Channel - Junction 196/476 S-9
Structure - STa 141+16. 90

Red Rock Channel - 196/ 477 S-10
Transition Structure at Existing 96" Cl PCP

Red Rock Channel - Joint 196/ 478 S-11
Details

Red Rock Channel - 196/ 479 S-12

M scel | aneous Detail s
(End of clause)

13 52.247-7023 TRANSPORTATI ON OF SUPPLI ES BY SEA (NOV 1995)

(a) Definitions. As used in this clause--

(1) "Conponents" nmeans articles, naterials, and supplies incorporated
directly into end products at any |evel of manufacture, fabrication, or
assenbly by the Contractor or any subcontractor.

(2) "Departnment of Defense (DoD)" neans the Army, Navy, Air Force,
Marine Corps, and defense agenci es.

(3) "Foreign flag vessel" neans any vessel that is not a U S. -flag
vessel .

(4) "Ccean transportation" means any transportation aboard a ship,
vessel, boat, barge, or ferry through international waters.

(5) "Subcontractor" nmeans a supplier, material man, distributor, or
vendor at any |evel below the prime contractor whose contractual
obligation to performresults from or is conditioned upon, award of the
prime contract and who is performng any part of the work or other
requi renent of the prime contract. However, effective May 1, 1996, the
termdoes not include a supplier, material man, distributor, or vendor of
comercial itens or comercial conponents.

(6) "Supplies" neans all property, except land and interests in |and,
that is clearly identifiable for eventual use by or owned by the DoD at
the time of transportation by sea.

(i) Anitemis clearly identifiable for eventual use by the DoDif,
for exanmple, the contract docunentation contains a reference to a DoD
contract nunber or a military destination.

(ii) Supplies includes (but is not linmted to) public works;
buil dings and facilities; ships; floating equi prent and vessel s of
every character, type, and description, with parts, subassenblies,
accessories, and equi pnent; machine tools; naterial; equipnent;
stores of all kinds; end itens; construction materials; and
conponents of the foregoing.

(7) "U S -flag vessel" neans a vessel of the United States or bel onging
to the United States, including any vessel registered or having national
status under the laws of the United States.

(b) The Contractor shall enploy U S. -flag vessels in the transportation
by sea of any supplies to be furnished in the performance of this contract.
The Contractor and its subcontractors may request that the Contracting
O ficer authorize shipment in foreign-flag vessels, or designate avail able
U S.-flag vessels, if the Contractor or a subcontractor believes that --

(1) U.S. -flag vessels are not available for tinely shipnent;

(2) The freight charges are inordinately excessive or unreasonable; or

(3) Freight charges are higher than charges to private persons for
transportation of |ike goods.

(c) The Contractor must subnmit any request for use of other than U S. -
flag vessels in witing to the Contracting Oficer at |east 45 days prior
to the sailing date necessary to neet its delivery schedules. The
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Contracting Officer will process requests submtted after such date(s) as
expeditiously as possible, but the Contracting Officer's failure to grant
approvals to neet the shipper's sailing date will not of itself constitute
a conpensabl e del ay under this or any other clause of this contract.
Requests shall contain at a m ni mum--
(1) Type, weight, and cube of cargo;
(2) Required shipping date;
(3) Special handling and discharge requiremnents;
(4) Loadi ng and di scharge points;
(5) Nane of shipper and consignee;
(6) Prine contract nunber; and
(7) A docunented description of efforts made to secure U S. -flag
vessel s, including points of contact (with names and tel ephone nunbers)
with at least two U S. -flag carriers contacted. Copies of tel ephone

notes, telegraphic and facsimle nessage or letters will be sufficient
for this purpose.
(d) The Contractor shall, within 30 days after each shipnent covered by

this clause, provide the Contracting O ficer and the Division of National
Cargo, O fice of Market Devel opnent, Maritinme Administration, US.
Department of Transportati on, Washi ngton, DC 20590, one copy of the rated
on board vessel operating carrier's ocean bill of |ading, which shall
contain the follow ng information--

(1) Prinme contract numnber ;

(2) Nane of vessel ;

(3) Vessel flag of registry;

(4) Date of |oading;

(5) Port of |oading;

(6) Port of final discharge;

(7) Description of conmmodity;

(8) Gross weight in pounds and cubic feet if available;

(9) Total ocean freight in U 'S. dollars; and

(10) Nane of the steanship conpany.

(e) The Contractor agrees to provide with its final invoice under this
contract a representation that to the best of its know edge and belief --

(1) No ocean transportation was used in the performance of this
contract;

(2) Ccean transportation was used and only U S. -flag vessels were used
for all ocean shipnents under the contract;

(3) Ccean transportati on was used, and the Contractor had the witten
consent of the Contracting Oficer for all non-U. S. -flag ocean
transportation; or

(4) Ccean transportati on was used and sonme or all of the shipments were
made on non-U.S. -flag vessels without the witten consent of the
Contracting Officer. The Contractor shall describe these shipnents in
the following format:

| Item | Contract |

| Description | Line Itens | Quantity
|

I

[

(f) If the final invoice does not include the required representation,
the Governnent will reject and return it to the Contractor as an inproper
invoice for the purposes of the Pronpt Payment clause of this contract. |In
the event there has been unauthorized use of non-U.S.-flag vessels in the
performance of this contract, the Contracting Officer is entitled to
equi tably adjust the contract, based on the unauthorized use.

(g) The Contractor shall include this clause, including this paragraph
(g) in all subcontracts under this contract, which exceed the sinplified
acquisition threshold in Part 13 of the Federal Acquisition Regulation.

(End of clause)

| |
| I
Total ........ | | |
| |

14 52.1-4001 CONTRACT ADM NI STRATI ON DATA

The Contract Administration Ofice for this contract subsequent to
award is:
Departnment of the Arny
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Los Angeles District, Corps of Engineers
P. O Box 532711
Los Angeles, California 90053-2325
ATTN:  Ms. Tina Davis-Frazier
Tel ephone No: Area Code (213) 452-3252
Payment will be made by
USACE Fi nance Center
ATTN.  CEFC- AO- P
5270 Integrity Drive
M1lington, TN 38054-5005
Submit Invoices to
Pl ease refer to Block No. 26 of SF 1442, Solicitation, Offer and Award
which will be conpleted at tine of contract award

15 52.231-4001 EQUI PMENT OANERSHI P AND OPERATI NG EXPENSE SCHEDULE ( MAR 1995)
EFARS 52-231- 5000

(a) Allowable costs for construction and marine plant and equi pment
in sound workabl e condition owned or controlled and furnished by a
contractor or subcontractor at any tier shall be based on actual cost
data for each piece of equi pment or groups of simlar serial and series
for which the Governnent can determ ne both ownership and operating
costs fromthe contractor's accounting records. Wen both ownership and
operating costs cannot be determ ned for any piece of equi pment or
groups of simlar serial or series equipnment fromthe contractor's
accounting records, costs for that equi pment shall be based upon the
appl i cabl e provisions of EP 1110-1-8, "Construction Equi pment Oanership
and Operating Expense Schedule,” Region VII. Wrking conditions shal
be considered to be average for determ ning equi pment rates using the
formula provided in the schedule. For forward pricing, the schedule in
effect at the time of negotiations shall apply. For retrospective
pricing, the schedule in effect at the time the work was performed shal
apply

(b) Equiprent rental costs are allowable, subject to the provisions
of FAR 31.105(d)(ii) and FAR 31.205-36 substantiated by certified copies
of paid invoices. Rates for equipnent rented froman organi zati on under
comon control, |ease-purchase or sal e-leaseback arrangenents will be
determ ned using the schedul e except that rental costs |eased from an
organi zati on under common control that has an established practice of
| easing the same or simlar equipnent to unaffiliated | essees are
al | owable. Costs for nmjor repairs and overhaul are unall owable.

(c) Wen actual equipnent costs are proposed and the total anpunt
of the pricing action is over $25,000, cost or pricing data shall be
subnmitted on Standard Form 1411, "Contract Pricing Proposal Cover
Sheet." By subnitting cost or pricing data, the contractor grants to
the contracting officer or an authorizing representative the right to
exam ne those books, records, docunents and other supporting data that
will permt evaluation of the proposed equi pment costs. After price
agreenent the contractor shall certify that the equi pnent costs of
pricing data subnmitted are accurate, conplete and current.

(End of cl ause)

And 10 16 52.232-4001 CONTI NUI NG CONTRACTS (ALTERNATE) (MAR 1995) EFARS 52-232-5002

(a) Funds are not available at the inception of this contract to
cover the entire contract price. The sumof $200,000.00 has been reserved
for this contract and is available for paynent to the contractor during the
current fiscal year. It is expected that Congress will make appropriations
for future fiscal years fromwhich additional funds, together with funds
provi ded by one or nore non-federal project sponsors will be reserved for
this contract. The liability of the United States for paynent beyond the
funds reserved for this contract is contingent on the reservation of
addi tional funds

(b) Failure to make paynent in excess of the ampunt currently
reserved, or that may be reserved fromtime to tinme, shall not be
considered a breach of this contract, and shall not entitle the
contractor to a price adjustnment under the terns of this contract except

DACWD9- 99- B- 0010 00800- 13
Encl osure To Amendment No. 0011



ENCLOSURE TO AMENDMENT NO. 0011

as specifically provided in paragraphs (e) and (h) bel ow

(c) The Government nmay at any tinme reserve additional funds for
payments under the contract if there are funds available for such
purpose. The contracting officer will pronptly notify the contractor of
any additional funds reserved for the contract by issuing and
adm ni strative nodification to the contract

(d) |If earnings will be such that funds reserved for the contract
wi Il be exhausted before the end of any fiscal year, the contractor
shall give witten notice to the contracting officer of the estinated
date of exhaustion and of additional funds which will be needed to neet
payments due or to become due under this contract during that fisca
year. This notice shall be given not |less than 45 nor nore than 60 days
prior to the estinmated date of exhaustion.

(e) No paynents will be made after exhaustion of funds except to
the extent that additional funds are reserved for the contract. If and
when sufficient additional funds are reserved, the contractor shall be
entitled to sinple interest on any payment that the contracting officer
determ nes was actually earned under the terms of this contract and
woul d have been made except for exhaustion of funds. |Interest shall be
conputed fromthe time such paynment woul d ot herw se have been nade unti
actually or constructively made, and shall be at the rate established by
the Secretary of the Treasury pursuant to Public Law 92-41, 85 Stat 97
as in effect on the first day of the delay in such paynent.

(f) Any suspension, delay, or interruption of work arising from
exhaustion or anticipated exhaustion of funds shall not constitute a
breach of this contract and shall not entitle the contractor to any
price adjustment under a "Suspension of Wrk" or simlar clause or in
any other manner under this contract

(g) An equitable adjustnent in performance tinme shall be made for
any increase in the tine required for performance of any part of the
work arising from exhaustion of funds or the reasonabl e anticipation of
exhaustion of funds

(h) If, upon the expiration of sixty (60) days after the beginning
of the fiscal year followi ng an exhaustion of funds, the Governnent has
failed to reserve sufficient additional funds to cover paynents
ot herwi se due, the contractor, by witten notice delivered to the
contracting officer at any time before such additional funds are
reserved, may elect to treat his right to proceed with the work as
havi ng been ternminated. Such a ternination shall be at no cost to the
Governnent, except that, to the extent that additional funds to nake
payment therefore are allocated to this contract, it nay be treated as a
term nation for the conveni ence of the CGovernnent

(i) If at any tinme it becones apparent that the funds reserved for
any fiscal year are in excess of the funds required to nmeet all paynents
due or to becone due the contractor because of work perfornmed and to be
perforned under this contract during the fiscal year, the Governnent
reserves the right, after notice to the contractor, to reduce said
reservation by the ambunt of such excess

(j) The term"Reservation" nmeans nonies that have been set aside
and nade avail able for payments under this contract.

(End of cl ause)

17 52.236-4001 PLANT AND MATERI AL REMOVAL AFTER CONTRACT TERM NATI ON ( MAR 1996)
EFARS 52. 236 - 5000

Should this contract be ternminated as provided in clause 52.232-5001
because of the failure of Congress to provide additional funds for its
conpl etion, the contractor may be permtted to renove plant and material on
whi ch paynents for preparatory work have been made, subject to an equitable
deduction fromthe amounts due the contractor to reinburse the United
States for the unabsorbed val ue of such plant and material

(End of cl ause)

18 52.239-4001 YEAR 2000 COVPLI ANCE FOR CONSTRUCTI ON CONTRACTS

a. |In accordance with FAR 39.106, the contractor shall ensure that
with respect to any design, construction, goods, or services under this

DACWD9- 99- B- 0010 00800- 14
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contract as well as any subsequent task/delivery orders issued under this
contract (if applicable) all information technol ogy contained therein shall
be Year 2000 conpliant. Specifically:

b. The contractor shall:

(1) Perform mmintain, and provide an inventory of all nmjor
conponents to include structures, equiprment, items, parts, and furnishings
under this contract and each task/delivery order which nay be affected by
the Y2K conpliance requirenent.

(2) Indicate whether each conponent is currently Year 2000
conpliant or requires an upgrade for conpliance prior to Governnent
accept ance.

ENCLOSURE TO AMENDMVENT NO. 0011

19 52.249-4001 BASI S FOR SETTLEMENT OF PROPCSALS EFARS 52. 249 - 5000

Actual costs will be used to determ ne equi pment costs for a settlenent
proposal submitted on the total cost basis under FAR 49.206-2(b). In
evaluating a termnations settlenent proposal using the total costs
basis, the following principals will be applied to deternmi ne allowable
equi pnent costs:

(1) Actual costs for each piece of equipnment, or groups of simlar
serial or series equipnent, need not be available in the contractor's
accounting records to determne total actual equipment costs.

(2) If equipnment costs have been allocated to a contract using
predetermned rates, those charges will be adjusted to actual costs.
(3) Recorded job costs adjusted for unall owabl e and unal | owabl e
expenses Wi ll be used to determ ne equi pnent operating expenses.

(4) Oanership costs (depreciation) will be determ ned using the
contractor's depreciation schedule (subject to the provisions of FAR
31.205-11).

(5) License, taxes, storage and insurance costs age nornally recovered
as an indirect expense and unless the contractor charges these costs
directly to contracts, they will be recover through the indirect expense
rate.

(End of Statement)

END OF SECTI ON 00800
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SECTI ON 01200

GENERAL REQUI REMENTS

PART 1 GENERAL

1

1 REFERENCES

W9B0010

The publications listed below forma part of this specification to the extent
referenced. The publications are referred to in the text by basic designation

only.
DEPARTMENT COF COMVERCE ( DOC)
DOC PS 1 (1983) Construction and I ndustrial
FEDERAL SPECI FI CATI ONS ( FS)
FS FF-B-575 (Rev C) Bolts,
FS FF-N- 105 (Rev B; Am 3, Int Am4; Notice 1) Nails,
St apl es and Spi kes:
FS FF- N- 836 (Rev D; Am 2) Nut,
Slotted, Castle,
Bal | Seat
FS M@\ L- 751 (Rev H) Lunber;
FS TT-P- 1510 (Rev A, Am 1) Paint,
Surfaces, White and Tints
FS TT-P-001984 (Basic) Prinmer Coating, Latex Base,

(Undercoat for Wod),

.2 PRQIECT FACI LI TI ES

Hexagon and Square

Pl ywood

Br ads,

Cut and W ought

Knurl ed, Welding and Single

Exterior for Wod

Exteri or
White and Tints

The Contractor shall construct and/or erect the followi ng project facilities as
soon as possible and not |ess than 15 cal endar days after notice to proceed

2.1 Construction Signs

The signs shall include the foll ow ng:

a. Project Signs: One Project Sign at |ocation designated by the

Contracting O ficer.

b. Warning Signs: Facing approaching traffic on all

under overhead power transm ssion |lines.

c. Hard Hat Signs: Ten hard hat signs at

.2.2 Bul l etin Board

Bul l etin board shall be erected at the Contractor's office.

SECTI ON 01200 PACGE 1
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1.2.3 Sanitary Facilities
Suitabl e sanitary facilities shall be provided and maintai ned by the Contractor
PART 2  PRODUCTS
2.1  CONSTRUCTI ON SI GNS
2.1.1 Materi al s
2.1.1.1 Lumber

FS MM L-751, and shall be seasoned Douglas Fir, S4S, Grade D or better except
t hat posts, braces and spacers shall be construction Grade (WCLB).

2.1.1.2 Pl ywood
DOC PS 1, grade A-C, Group 1, exterior type.
2.1.1.3 Bolts, Nuts and Nails

Bolts shall conformto FS FF-B-575, nuts shall conformto FS FF-N-836, and nails
shall conformto FS FF-N-105.

2.1.1. 4 Paints and G ls

Paints shall conformto FS TT-P-001984 for priner and FS TT-E-1510 for finish
pai nt and lettering.

PART 3 EXECUTI ON
3.1 CONSTRUCTI ON OF SIGNsS
3.1.1 Project and Hard Hat Signs

Constructed as detailed in Figures 1, 1A 2, 3 and Safety Signs. Decals signs
wi Il be furnished by the Contracting Oficer.

3.1.2 War ni ng Si gns

Constructed of plywood not less than 1/2 inch thick and shall be securely bolted
to the supports with the bottomof the sign face 3 feet above the ground. The
sign face shall be 24 in. x 48 in., all letters shall be 4 in. in height, and
the wording shall be: "WARNING OVERHEAD TRANSM SSI ON LI NES. "

3.2 PAI NTI NG SI GNS

Al'l exposed surfaces and edges of plywood shall be given one coat of linseed oi
and be wiped prior to applying primer. Al exposed surfaces of signs and
supports shall be given one coat of primer and 2 finish coats of white paint.
Except as otherwi se indicated, lettering on all signs shall be black and sized
as indi cat ed.

3.3 PRQIECT ENG NEERS S OFFI CE EQUI PMENT

Contractor shall provide computer software (3.5" floppy disc size) to the
Contracting O ficer for the type of scheduling systemto be used and

SECTI ON 01200 PAGE 2
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quantity/fill prograns for tracking or estimating bid quantities during
construction. Scheduling software nust be capabl e of downl oadi ng conpletely to
the COE Standard Data Exchange Format. The Contractor shall utilize a hand held
radi o system for communi cati on between the Contractor's quality contro
representative and the Government's quality assurance representative. Radio
equi pnent for the Governments use shall include a hand held radio, two batteries
and one charger. The Contractor shall provide Governnent personnel with the
foll owi ng equi prent for the duration of the contract: 1 Cellular telephone with
voi ce mail, 2 nickel cadmiumbatteries, 1 desk top charger, 1 travel charger,
and 400 minutes of air time per nonth or portion thereof.

3.4 BULLETI N BOARD

A weat her proof bulletin board, approximtely 36 inches wide and 30 i nches high,
wi th hinged gl ass door shall be provided adjacent to or nmounted on the
Contractor's project office. |If adjacent to the office, the bulletin board
shall be securely mounted on no less than 2 posts. Bulletin board and posts
shal | be painted or have other approved factory finish. The bulletin board
shall be easily accessible at all tinmes and shall contain wage rates, equa
opportunity notice, and such other itens required to be posted.

3.5 MAI NTENANCE AND DI SPOSAL OF PROJECT FACI LI TI ES

The Contractor shall maintain the project facilities in good condition

t hroughout the life of the project. Upon conpletion of work under this
contract, the facilities covered under this section will remain the property of
the Contractor and shall be renoved fromthe site at his expense.

3.6 UNSATI SFACTORY AND SCRAP MATERI AL

Materials characterized as unsatisfactory soil in accordance with Section 02200
EXCAVATI ON and materials indicated to be renpved and not indicated to be

sal vaged, stored or reinstalled are designated as scrap shall becone the
property of the Contractor and be renpved fromthe site of work. The Contractor
by signing this contract hereby acknow edges that he nmade due al |l owance for
value, if any, of such scrap in the contract price

3.7 ARCHAECLOG CAL FI NDI NGS DURI NG CONSTRUCTI ON

Shoul d the Contractor or any of his enployees in the performance of this
contract find or uncover any archaeol ogi cal remains, he shall notify the Project
Engi neer imredi ately. Such notifications will be a brief statenent in witing
giving the location and nature of the findings. Should the discovery site

requi re archaeol ogical studies resulting in delays and/or additional work, the
Contractor will be compensated by an equitabl e adjustnent under the CONTRACT
CLAUSES of the contract.

3.8 PROTECTI ON OF EXI STI NG WORK

Bef ore begi nning any cutting or renmoval work, the Contractor shall carefully
survey the existing work and exani ne the drawi ngs and specifications to
determ ne the extent of the work. The Contractor shall take all necessary
precautions to insure against damage to such work to remain in place, to be

reused, or to remain the property of the Government, and any danage to such work
shall be repaired or replaced as approved by the Contracting Officer at no
addi tional cost to the Governnent. The Contractor shall carefully coordinate
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the work of this section with all other work and construct and maintain shoring,
braci ng and supports, as required. The Contractor shall insure that structura
el ements are not overl oaded and be responsible for increasing structura
supports or adding new supports as may be required as a result of any cutting,
removal , or denolition work performed under any part of this contract.

3.9 PUBLI C UTI LI TIES, NOTI CES, AND RESTRI CTI ONS
3.9.1 Cener al

The approximate | ocation of all railroads, pipe lines, power and comunication
lines, and other utilities known to exist within the limts of the work are

i ndi cated on the drawi ngs. The sizes, locations, and names of owners of such
utilities are given fromavailable information, but their accuracy is not
guaranteed. Except as otherw se indicated on the draw ngs, all existing
utilities will be left in place and the Contractor shall conduct his operations
in such a manner that the utilities will be protected fromdamage at all tines,
or arrangenments shall be nmade by the Contractor for their relocation at the
Contractor's own expense. The Contractor shall be responsible for any damage to
utilities known to exist and shall reinmburse the owners for such danage caused
by his operations.

3.9.2 Relocation or Renobval

Uilities to be relocated or renoved not as part of this contract are designated
"To be Relocated by Gthers" or "To be Renmoved by Qthers", respectively.
Utilities shown on the plans and not so designated will be left in place and be
subject to the provisions of the CONTRACT CLAUSE: PROTECTI ON OF EXI STI NG
VEGETATI ON, STRUCTURES, UTILITIES, AND | MPROVEMENTS. The Contractor may nake
arrangements with the owner for the tenporary relocation and restoration of
utilities not designated to be relocated, or for additional work in excess of
the work needed to relocate utilities designated for relocation at no additiona
cost to the CGovernnent.

3.9.3 Uilities Not Shown

If the Contractor encounters, within the construction linmts of the entire
project, utilities not shown on the plans and not visible as of the date of this
contract and if such utilities will interfere with construction operations, he
shall imrediately notify the Contracting Officer in witing to enable a

determ nation by the Contracting Officer as to the necessity for renoval or
relocation. |f such utilities are left in place, renoved or relocated, as
directed by the Contracting Officer, the Contractor shall be entitled to an

equi tabl e adjustnment for any additional work or del ay.

3.9.4 Coor di nati on

The Contractor shall consult and cooperate with the owner of utilities that are
to be relocated or renoved by others to establish a nutual performance schedul e
and to enabl e coordination of such work with the construction work. These
consultations shall be held as soon as possible after award of the contract or
sufficiently in advance of anticipated interference with construction operations
to provide required tine for the removal or relocation of affected utilities.

3.9.4.1 Mai nt enance of Nevada Power Transm ssion Pol es

Nevada Power Conpany has a 50 foot w de easenent to operate and maintain the
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exi sting transni ssion poles adjacent to the Red Rock Channel. Nevada Power
Conpany requires 24-hours a day, 7-days a week access to nmaintain their

transm ssion poles. Although the 50 foot wi de Nevada Power Easenent has been
identified as a Tenporary Constructi on Easenment for this project, the Contractor
is required to store equipnent, tools, materials, excavation, and all other
items in such a manner that will allow Nevada Power 24-hour access to maintain
their poles.

3.9.5 Noti ces

3.9.5.1 Uilities To be Rel ocated or Protected
The Contractor shall notify the Contracting Oficer, in witing, 14 cal endar
days prior to starting work on any utility to be relocated or protected. On
each relocation, notification shall include dates on which the Contractor plans
excavation, by-pass work, removal work and/or installation work, as applicable.

3.9.5.2 Exi sting Bench Marks and R/ W Markers

The Contractor shall notify the Contracting Oficer, in witing, 7 days in
advance of the tine he proposes to renove any bench mark or right -of -way nmarker.

3.9.5.3 Di sposal Site
Excess Satisfactory excavated materials not utilized as part of the construction
shall be placed in the disposal site indicated on the draw ngs, Sheet No. C2
for the Western Segnent Las Vegas Beltway Red Rock Channel. The Contractor
shall indicate the approximte quantities of material he proposes to place in
di sposal site. |In addition to the above requirements, the Contractor shal
notify the Contracting Oficer 24 hours in advance of the tine he proposes to
start operations in the disposal area, and 48 hours in advance of any work which
he proposes to do in the disposal area on Saturday, Sunday or |egal holidays.
3.9.5.4 Spill Reporting
The Contractor shall notify the Contracting Oficer inmediately after any spill,
regardl ess of quantity, including all personnel exposures. The Contractor shal
submit a witten notification not later than 7 cal endar days after the initial
notification. The witten notification shall include the follow ng:

a. Itemspilled, |eaked or releases in an unauthorized manner
(ldentification, Quantity and Manifest Nunbers).

b. Wether the amount spilled, |eaked or released in an unauthorized nmanner
is EPA reportable and, if reported, a copy of the report.

c. Exact location of the spill, |eak or unauthorized rel ease.
d. Nature of exposure to personnel

e. Containnent procedures initiated

f. Anticipated cl eanup and di sposal procedure.

g. Disposal location of spill, leak or unauthorized rel ease residue.

SECTI ON 01200 PACE 5



RED ROCK CHANNEL W9B0010

3.9.5.5 Envi ronment al Assessnment Requir ement

In order to satisfy the Environnental Assessment for this project, the Contracting
Oficer is required to have a qualified biologist on site at all tinmes while

cl earing and grubbing operations are in progress. The biologist will be provided
by the governnment. The Contractor shall notify the Contracting Oficer 14

cal endar days prior to the start of clearing and grubbing activities so that a

bi ol ogi cal monitor shall be required to walk imrediately in front of the
Contractors: clearing and grubbi ng equi pment to survey for the threatened desert
tortoi se. For scheduling purposes, the Contractor shall coordinate and conplete
all clearing and grubbing activities wthin one-four workday period.

3.9.6 Restrictions
3.9.6.1 Representatives of O her Agencies

Personnel representing owners and agencies may be present for various portions
of the work. However, the Contractor will be responsible only to the
Contracting O ficer.

3.9.6.2 Traffic Control Pl an

The Contractor shall develop a Traffic Control Plan and obtain an approval from
the C ark County Departnent of Public Wbrks prior to construction. The plan
shal | include vehicul ar detour plans, details of truck haul routes, details of
roadway restriping and signage for vehicular circulation, and parking details.

3.9.6.3 Exi sting Roads

The work shall be planned in such a manner that traffic on the existing roads
out si de actual construction areas and through the construction area shall be
mai ntained at all times. The work area shall be exami ned carefully relative to
the order and scope of work to be perforned, with respect to the limting

provi sions of the plans and specifications. The construction schedule shall be
prepared giving full consideration to not inpacting and maintaining traffic on
exi sting roads outside and through the construction area. Additional work on
the existing roads nay be done by others during the life of this contract.

3.9.6.4 Access and Haul Roads

Pl ans shall be subnitted for approval for all proposed access and haul roads,
whether within or outside the lints of the construction area, at |east 15

cal endar days prior to construction of such roads. The plans shall indicate

wi dth of road, direction of traffic, road markings, type of guardrail, curves,
grades, runouts, and other information in sufficient detail for studying safety
of the proposed roads. Haul roads shall be proposed so that use of existing
residential streets and roads are mninzed.

3.9.6.5 Public and Private Access Roads

When it is necessary for heavy equipnment to operate on or to cross project roads
or arterial roads, flaggers, signs, lights and/or other necessary safeguards

shall be furnished to safely control and direct the flow of traffic. Wen it is
necessary to operate on existing roads outside the construction area, al
necessary pernits shall be obtained fromthe appropriate private or public
authority. Work shall be conducted in such nmanner so as to obstruct and
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i nconveni ence traffic on existing roads outside the construction limts as
little as possible. Spillage of earth, dusty materials, boulders, and nud on
project roads or other road will not be permtted. |If spillage cannot be
prevented, the spillage shall be imediately removed and such areas shall be
kept clear throughout the workday. At the conclusion of each workday, such
travel ed areas shall be cleared of spillage, boulders, and nud.

3.9.6.6 Mai nt enance of Roads

Al'l haul and access roads, within the construction area, including the borrow
areas, shall be maintained to provide vehicul ar access for the Government's
vehicles and the Contractor's vehicles and equi prent. Road nmi ntenance shal

i ncl ude rock/ mud slides, washouts, and any incident which would restrict

vehi cul ar/ equi prent access. Prior to any alterations of any road alignnent, the
Contractor shall receive an approval fromthe Contracting Officer. Road

mai nt enance and alterations shall be perfornmed by the Contractor at no
additional cost to the CGovernnent.

3.9.6.7 Traffic Safety

In accordance with CONTRACT CLAUSE: ACCI DENT PREVENTI ON, signs, barricades, and
war ni ng devi ces shall be provided, installed, and nmaintained as are required for
protection of vehicular traffic at any | ocation where operations interfere with
public roads. Signs, barricades, lights, and signals, shall be in conformance
with Part VI of the U S. Departnent of Transportation Manual on Uniform Traffic
Control Devices for Streets and H ghways.

3.9.6.8 Rock and G avel

Rock and gravel for use on haul roads and other facilities may be obtained from
any source with the excavation limts or stockpiles within the project
boundari es not designated for other use. The use of any such source shall be
subj ect to approval by the Contracting O ficer.

3.9.6.9 Cooperation with Ghers

In addition to CONTRACT CLAUSE: OTHER CONTRACTS, agreenents shall be rmade for
cooperative use and nmai ntenance of project road directly between the Contractors
concerned and shall be subject to approval by the Contracting Officer. No

mai nt enance shall be charged for its use of the roads. During the life of this
contract, the Contractor is advised that the activities of other contractors
will require access to portions of the Project Linits. These activities are
listed at the end of this section under, SPECI AL CONSTRUCTI ON REQUI REMENTS. The
Contractor shall coordinate his activities and cooperate with other contractors
as to not delay or interfere with their work.

3.9.6.10 Tenmporary Cul verts

Temporary cul verts shall be provided as required for road drai nage. Tenporary
cul verts shall be corrugated netal pipe of adequate dianeter. Exact |ocations
of the tenmporary culverts shall be subject to approval by the Contracting
Oficer.

a. Al culverts within the construction area, including the borrow areas,
shall be maintained to provide unrestricted flow through the culverts. Culvert
mai nt enance shall include debris cleaning, repair of failures, and extension of
cul verts due to road alterations. Culvert maintenance shall be performed by the

SECTI ON 01200 PAGE 7



RED ROCK CHANNEL W9B0010

Contractor at no additional cost to the Governnent.
3.9.7 Working Hours

The Contractor shall restrict all construction activities to the follow ng
schedul e:

Monday thru Friday 6:30 aam to 7 p.m
Sat ur day 8am to7 p.m
No work will be permitted on Sundays or Federal Holidays wi thout the prior

witten approval fromthe Contracting Oficer.
3.9.8 Construction Water

There are no known devel oped sources for water at or in the imediate vicinity
of the project site. The Contractor shall be responsible for obtaining water
for construction purposes at no additional cost to the Government.

3.9.9 Lighting

The Contractor shall provide a minimumof 5 foot-candle lighting intensity for
all construction areas during the contract performance peri od.

3.9.10 I dentification of Vehicles
Al'l the Contractor's vehicles shall display suitable permanent identification
3.9.11 Constructi on Method Observation

Any construction nethod, plant, or piece of equi pnent used on this contract

shall not be considered proprietary, and can be inspected or photographed at any
time by the Government, regul atory agencies, or any group approved by the

Gover nment .

3.9.12 Contractor's Equi pment

The pl anned net hod of transportati on and operation of cranes and other heavy
equi pnent to be used in the performance of this contract shall be subnmitted for
approval by the Contracting Officer. The plan shall include the type, size

| oadi ngs of equi pment, the proposed transportation routes, and work areas to be
used on the project.

3.10 PUBLI C SAFETY

Attention is directed to the CONTRACT CLAUSE: PERM TS AND RESPONSI BI LI TIES. The
Contractor shall provide tenmporary fencing, barricades, and/or guards, as
required, to provide protection in the interest of public safety. Wenever the
ontractor's operations create a condition hazardous to the public, he shal
furnish at his own expense and wi thout cost to the Governnment, such flagnmen and
guards as are necessary to give adequate warning to the public of any dangerous
conditions to be encountered and he shall furnish, erect, or maintain such

fences, barricades, lights, signs and other devices as are necessary to prevent
acci dents and avoid damage or injury to the public. Flagnmen and guards, while
on duty and assigned to give warning and safety devices shall conformto

applicable city, county, and state requirements. Should the Contractor appear
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to be neglectful or negligent in furnishing adequate warning and protection
nmeasures, the Contracting Officer may direct attention to the existence of a
hazard and the necessary warni ng and protective neasures shall be furni shed and
installed by the Contractor w thout additional cost to the Governnment. Should
the Contracting Officer point out the inadequacy of warning and protective
nmeasures, such action of the Contracting Officer shall not relieve the
Contractor fromany responsibility for public safety or abrogate his obligation
to furnish and pay for those devices. The installation of any general

illum nation shall not relieve the Contractor of his responsibility for
furnishing and mai ntaining any protective facility.

3.11 OCCUPATI ONAL SAFETY AND HEALTH ACT (OSHA) STANDARDS

The OCCUPATI ONAL SAFETY and HEALTH ACT (OSHA) STANDARDS for CONSTRUCTION (Title
29, Code of Federal Regul ations Part 1926 as revised fromtinme to tine) and the
Corps of Engineers CGeneral Safety and Health Requirenments Manual, EM 385 -1-1,
are both applicable to this contract. The nost stringent requirenent of the two
standards will be applicable.

3.11.1 Acci dent Reporting

In accordance with EM 385-1-1, the Contractor shall subnit a witten summary of
wor ker's conpensation clainms which have been filled by worker's in connection
with work on the project. The summary shall be submitted at the tine when the
work is approximately 50 percent conplete and at project conpletion. The
summary shall include all subcontractors. The Contractor's and subcontractor's
conpensati on insurance carrier shall certify that the sumaries are "correct and
true".

3.12 PERM TS
3.12.1 Cener al

Reference is made to the article of the contract entitled "Permts and
Responsibilities", which obligates the Contractor to obtain all required
licenses and pernmits.

3.12.2 Air Pollution Pernmit (APP)

The Contractor shall obtain an APP fromthe C ark County Health Departnent. For
further information, contact Ms. Cynthia M kes at tel ephone nunber (702) 383-
1276.

3.12.3 National Pollutant Di scharge Elinination System (NPDES) Permit

The Contractor shall obtain a NPDES pernmit fromthe United States Environmental
Protecti on Agency (USEPA) under the Nation Wde Pernit (NWP) program which
requires that a Storm Water Pollution Prevention Plan (SWPP) shall be prepared
and mai nt ai ned on-site throughout the construction period. A copy of the plan
will be subnitted to the Contracting Officer. |n accordance with the NWP, a

m ni mum of two (2) days prior to the start of construction activities, the
Contractor shall subnmit a Notice of Intent (NO) with fees to the Nevada

Di vi sion of USEPA. The NO shall be submitted on the standard EPA Form 3510-6

(8-92), and copies shall be provided to the Contracting Officer. For further
i nfformation, contact M. Robb Saunders at tel ephone nunber (702) 687-4670.
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3.13 NOTI CE OF PARTNERSHI P

The Governnent intends to encourage the foundation of a cohesive partnership
with the Contractor and its subcontractors. This partnership will be structured
to draw on the strengths of each organization to identify and achieve reciproca
goals. The objectives are effective and efficient contract perfornmance and

i ntended to achi eve conpletion wthin budget, on schedule, and in accordance
with plans and specifications. This partnership would be bilateral in makeup
and participation will be totally voluntary. Any cost associated with
effectuating this partnership will be agreed to by both parties and will be
shared equally with no change in contract price. To inplenent this partnership
initiative it is anticipated that within 60 days of Notice to Proceed the
Contractor's on-site project nmanager and the Governnent's Resident Engi neer
woul d attend a two day partnership devel opment seninar/team buil di ng workshop
together with the Contractor's key on-site staff and key Governnment personnel
Fol | ow- up wor kshop of 1 to 2 days duration would be held periodically throughout
the duration of the contract as agreed to by the Contractor and Governnent.

3.14 AS- BU LT DRAW NGS
3.14. 1 Cener a

The Contractor shall furnish 3 full size sets of as-built blueline prints for
use in preparation of as-built drawi ngs by the Government. The as-built prints
shall be a record of the construction as installed and conpleted by the
Contractor. They shall include all the informati on shown on the contract set of
drawi ngs and a record of all deviations, nodifications, or changes fromthose
drawi ngs, however minor, which were incorporated in the work, all additional
wor k not appearing on the contract draw ngs, and all changes which are nmade

after final inspection of the contract work. |In event the Contractor
accompl i shes additi onal work which changes the as-built conditions. The
requi rements for these additional drawings will be the sane as for the as-built

drawi ngs included in the original submission. The prints shall show the
following information, but not be linted thereto:

a. The location and description of any utility lines or other installations
of any kind or description known to exist within the construction area. The
| ocation includes dimensions to permanent features.

b. The location and di nensi ons of any changes within the building or

structure.

d. Correct grade or alignnent of roads, structures, or utilities if any
changes were made from contract plans.

e. Correct elevations if changes were made in site grading.

f. Changes in details of design or additional information obtained from
wor ki ng draw ngs specified to be prepared and/or furnished by the Contractor
including but not Iimted to fabrication, erection, installation plans and
pl acing details, pipe sizes, insulation material, dinensions of equipnent
f oundati ons, etc.

g. The topography and grades of all drainage installed or affected as a
part of the project construction.
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h. Al changes or nodifications which results fromthe final inspection
3.14.2 Opt i ons

Where contract drawi ngs or specifications allow options, only the option
sel ected for construction shall be shown on the as-built draw ngs.

3.14.3 Subnmittal to Contracting Officer for review and approva

Not | ater than two weeks after acceptance of the project by the Governnent, the
Contractor shall deliver to the Contracting Officer 3 full size sets of blueline
prints marked up to depict as-built conditions. |[If upon review, the draw ngs
are found to contain errors and/ or omi ssions, they shall be returned to the
Contractor for corrections. The Contractor shall conplete the corrections and
return the drawings to the Contracting Officer within ten (10) cal endar days.

3.15 DI SPCSAL SI TES
3.15.1 Di sposal Site

Excess satisfactory excavated natural material not utilized as part of the
construction shall be placed in disposal sites indicated on draw ngs, Sheet No.
C-2 for the Western Segnent Las Vegas Beltway Red Rock Channel. The Contractor
shall notify the Contracting Oficer 24 hours in advance of the time he proposes
to start operations in the disposal area, and 48 hours in advance of any work
whi ch he proposes to do in the disposal area on Saturday, Sunday or |ega
hol i days. The Contractor shall indicate the approximate quantities of materia
he proposes to place in Disposal site. Materials characterized as

unsati sfactory soil in accordance with Section 02200 EXCAVATI ON shal |l becone the
property of the Contractor and shall be renpved fromthe project site.

3.16 TI ME EXTENSI ONS FOR UNUSUALLY SEVERE WEATHER (ER 415-1-15, 31 OCT 89)

a. This provision specifies the procedure for determnation of time extensions
for unusually severe weather in accordance with the CONTRACT CLAUSE: DEFAULT
(FI' XED PRI CE CONSTRUCTION). In order for the Contracting Oficer to award a
time extension under this clause, the followi ng conditions nmust be satisfied:

(1) The weat her experienced at the project site during the contract period
nmust be found to be unusually severe, that is, nore severe than the adverse
weat her anticipated for the project |ocation during any given nonth.

(2) The unusually severe weather must actually cause a delay to the
conpl etion of the project. The delay nust be beyond the control and
wi t hout the fault or negligence of the Contractor.

b. The follow ng schedul e of nonthly anticipated adverse weat her delays is
based on National Cceanic and Atnmospheric Administration (NOAA) or simlar data
for the project location and will constitute the base line for nonthly weat her
time evaluations. The Contractor's progress schedul e nmust reflect these

antici pated adverse weat her delays in all weather dependent activities.

MONTHLY ANTI Cl PATED ADVERSE WEATHER DAYS
Work Days Based on five (5) Day Work Wek

SECTI ON 01200 PACE 11



RED ROCK CHANNEL W9B0010
JAN FEB MAR APR MAY JUN  JUL AUG  SEP oCT NOv  DEC

6 2 2 1 1 0 2 2 1 1 1 3
c. Upon acknow edgenent of the Notice to Proceed (NTP) and conti nuing

t hroughout the contract, the Contractor will record on the daily CQC report, the
occurrence of adverse weather and resultant inpact to normally schedul ed work.
Actual adverse weat her delay days nust prevent work on critical activities for
50 percent or nore of the Contractor's schedul ed work day. The number of actua

adver se weat her days shall include days inpacted by actual adverse weather (even
i f adverse weather occurred in previous nonth), be cal cul ated chronol ogically
fromthe first to the |ast day of each nonth, and be recorded as full days. |If
t he nunber of actual adverse weat her delay days exceeds the nunber of days
anticipated in subparagraph b, the Contracting Officer will convert any

qual i fying del ays to cal endar days, giving full consideration for equival ent
fair weather work days, and issue a nodification in accordance with the CONTRACT
CLAUSE: DEFAULT (FI XED PRI CE CONSTRUCTI ON) .

3. 17 REQUI RED | NSURANCE

The Contractor shall procure and obtain during the entire period of his
performance under this contract the follow ng nini muminsurance:

a. GCeneral Public Liability insurance for bodily injury and property damage
with minimumlimts of $1,000,000 conbined single lint per occurrence and
$1, 000, 000 annual aggregate for bodily injury to or death, personal injury and
property danage.

b. Autonobile Liability insurance for bodily injury and property damage
with mnimumlimts of $1,000,000 conbined single lint for each occurrence and
$1, 000, 000 annual aggregate.

c. Either Wirkman's Conpensation or Enployer's Liability insurance with a
mnimmlimt of $1,000, 000.

In every case the insurance coverage shall anmount to at least the linmts stated
above. However, where the Financial Responsibility Conpul sory Insurance Law of
the State in which the installation is |located requires higher lints, the

Aut onobi l e Liability Insurance Policy should provide coverage of at |east those
limts. County of Clark, a political subdivision of the state of Nevada, and
Clark County Regional Flood Control District shall be naned as additiona

i nsured parties and all policies issued in performance of work under this
contract.

The Contractor does hereby agree to indemify, defend, and save harm ess dark
County and Regional Flood Control District fromloss, danage, liability, costs,
or expense to the proportionate extent caused by the Contractor, his enployees,
agents, or consultants and/or consultants arising out of its performance of this
contract, including, but not linmted to the negligent acts, errors, onissions,
or intentional msconduct of the Contractor, its enployees, agents or

consul tants and/or subconsultants in connection with this contract.

Contractor further does hereby agree, as a precaution to the performance of
any work under this contract and as a precaution to any obligation of O ark
County to make any paynment under this contract, to provide Cark County with a
certificate and/or a certificate issued by the State Industrial |nsurance
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System (SIIS) in accordance with Nevada Revised Statute 616. 280

Contractor agrees to mamintain required workers conpensation throughout the
entire termof the contract. |If Contractor does not maintain coverage

t hroughout the entire termof the contract, Contractor agrees that Oaner nay,
at any time the coverage is not naintained by Contractor, order the Contractor
to stop work, assess |iquidated danages as defined herein, suspend the
contract, or terminate the contract. For each six nonth period this contract
is in effect, Contractor agrees, prior to the expiration of the six nonth

peri od, make another written request to SIIS for the provisions of a
certificate and notice of |apse in or nonpaynent of coverage. |f Contractor
does not mmke the request or does not provide the certificate before the
expiration of the six month period, Contractor agrees that owner nay order the
Contractor to stop work, suspend the contract or terminate the contract.

3.18 SPECI AL CONSTRUCTI ON REQUI REMENTS FOR WESTERN SEGVENT LAS VEGAS BELTWAY RED
ROCK CHANNEL

3.18.1 Cener a

The Contractor shall restrict his operations and adapt his construction schedul e
to accommodate the foll ow ng:

3.18.2 PRAJECT LIMTS

The Contractor’s work, enployee parking, operations, staging, equipment assenbly
and mai ntenance, and other on-site activities shall be restricted to actual areas
of construction within the Project Linmits. The Project Limts of Red Rock Channe
are indicated on the drawi ngs, and constitute the maxinumlinits of the
construction area available for Contractor’s operations.

The Contractor shall be solely responsible for obtaining agreenents with and
acqui sitions from adjacent | and owners, when additional |and or access points are
required to supplenent the Contractor’s operational or staging needs. No Channel
appurtenances or other public access facilities (either tenmporary or pernanent)
shal |l be constructed beyond the Project Limts.

3.18.3 COCRDI NATI ON W TH OTHER CONTRACTCRS

The Contractor is advised that the activities of other contractors will require
their access to portions of the Project Linmits. These include, but are not
restricted to:

3.18.3.1 Construction of Beltway Segnent 10A Roadway

Construction of the Beltway Segment 10A Interim Beltway Project (which will

i nclude two paved lanes in each direction and crossroads enmbanknents at Town
Center Drive, Desert Inn Road, and Sahara Avenue) is schedul ed to be constructed
simul taneously with the Red Rock Channel (Sec 10A Channel). Additional work at

t he Hual apai crossing is also included in the Segnent 10A Interim Beltway Project.
Project Limts for the 10A InterimBeltway Project will be essentially the same as
the Red Rock Channel project and will also include additional construction areas
at the above listed road crossings.

3.18.3.2 Construction of the Western (Las Vegas) Beltway Section 7B, 8 and 9

Construction of the Western (Las Vegas) Beltway Section 7B, 8 and 9 is underway
with a current required conpletion date in the Spring of 2000. The RCB
Construction under the Section 9 portion at Hual apai is anticipated to be built
during the sumer/fall of 1999. The Red Rock Channel Contractor shall fully
coordinate the RCB extension at Haul apai with the Section 9 Contractor and if
necessary, construct the Red Rock Channel RCB portion at Hual apai wi thout the
Section 9 RCB portion being in place.
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3.18.3.3 Construction of the R4 Channe

Construction of the R- 4 Channel contract is anticipated to commence during the
spring of 2000. The Red Rock Channel contractor shall coordinate construction
activities between the two channel projects after the i ssuance of a notice to
proceed on the R-4 Channel has been issued.

3.18.3.4 Notification of Potential Conflicts

The Contractor will be notified in witing not |ess than 30 cal endar days prior to
the date the Notice to Proceed (NTP) will be issued for the Beltway 10A Roadway
Project, the R4 Channel Project, or for the Western Beltway (Sahara to

Charl eston) Project. The Contractor shall notify the Contracting Oficer in
witing of any areas of unavoidable conflict that would require the 10A Roadway
Project contractor to nodify his activities. This does not include the interim
conpletion areas |isted bel ow.

3.18.4 ORDER OF CHANNEL CONSTRUCTI ON

Any continuation of the Contractor's operations in and access to those areas
followi ng i ssuance of the Notice to Proceed for the adjacent contract shall be
requested in witing, and shall include:

1. a detailed critical -path scheduling diagramof the activities proposed,
2. a projected date of conpletion, and

3. a proposed nethod of coordination between potentially conflicting contract
oper ati ons.

This information shall be reviewed by the Contracting Oficer and if deened
acceptabl e, shall be approved by the Contracting O ficer otherwise interim
conpletions and restrictions |listed below shall remain in effect.

3.18.4.1 Storm Runof f

In consideration of the potential for high-volume stormrunoff occurring during
the period of tine when existing runoff patterns are disrupted, but the channel is
not yet in service, the order of construction needs to be set to avoid significant
erosi ve damage to elenments of the project and existing facilities downstream

The Contractor shall meke all practical efforts to:

1.stage the construction of the channel from downstreamto upstream (east to
west), and

2. avoid |l ong del ays between excavation of the channel (and dis ruption of
exi sting runoff patterns) and construction of the cast-in-place el ements of
t he channel

3.18.4.2 Access to the Construction Site.

The Contractor shall anticipate that access to the project site al ong Hual apa
fromthe north will be terminated in conjunction with the Section 10A Roadway
project. Construction access to the project site al ong Town Center Drive, Desert
Inn Road and Sahara fromthe east shall renmin avail abl e, however, coordination
for detour work may be required at various times during the duration of the Red
Rock Channel contract. The Red Rock Channel contractor shall be required to
submt and receive approval for detour plans at all road crossings along the Red
Rock Channel alignnent which alter the current traffic flow patterns. Detour
(Traffic Control) plans shall be approved by the Contracting Oficer and the Clark
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County Departnent of Public Works.

3.18.4.3 Construction in the vicinity of Hual apai .

The Red Rock Channel contractor shall fully coordinate their construction efforts
with the Section 7B, 8 and 9 Contractor and the Section 10A Roadway Contractor.
Al'l work under the Red Rock Channel contract from Sta 10+00 to Sta 10+22 shall be
conpleted within 60 days of the Red Rock Channel contract notice to proceed. |If
concrete has not reached design strength at the conpletion of this 60 day
construction period, formwork shall be left in place so that the other
construction contracts nay proceed in this area w thout del ay.

3.18.4.4 Construction in the Vicinity of Town Center Drive.

The RCB channel section of the Red Rock Channel at Town Center Drive (Sta 45+56. 54
to Sta 47+80.54) to include backfilling of same and pernmanent asphalt, curb and
gutter replacement, shall be conpleted within 90 cal endar days fromthe Red Rock
Channel notice to proceed, so that other construction contracts may proceed in
this area without delay. The Town Center Drive inprovenments shown to be existing
on the contract drawi ngs may or nay not be conmpleted at time of Notice to Proceed
for the Red Rock Channel contract. The Red Rock Channel contractor shal
coordinate activities in this area with the Town Center Drive contractor if

i mprovenents for same are not yet conpleted.

3.18.4.5 Construction in the vicinity of Desert Inn.

The RCB channel section of the Red Rock Channel at Desert Inn (Sta 87+00 to Sta
88+86.32) to include backfilling, replacenent of the permanent street

i mprovenments, and the construction of the side drain stubouts |ocates at Sta
87+25.44 Left and Sta 87+84.97 Left, conplete, shall be conpleted within 110
cal endar days of the Red Rock Channel notice to proceed

3.18.4.6 Construction in the vicinity of Sarhara Avenue

Al'l channel work under the Red Rock Channel contract between stations 131+50. 00
and 139+47.90 shall be completed by APRIL 15, 2000.

3.18.5 Additional Coordination |ssues
3.18.5.1 Golf Course Drain

The golf course drain for the Red Rock Country Club, identified as a “Structure by
O hers” in the vicinity of Sta 107+00 of the Red Rock Channel, may be constructed
i n advance of or during the construction of the Red Rock Channe

contract. This golf course drain can be expected to be active during the contract
performance period for the Red Rock Channel contract. The Red Rock Channe
contractor shall coordinate this other construction/other conpleted structures
into their construction phasing requirenents for the construction of the Red Rock
Channel .

3.18.5.2 Haul Road Interferences

The Red Rock Channel contractor shall anticipate haul road interferences
associated with the construction of Section 10A Roadway project at all road
crossings identified above. In addition, other haul road interference may result
in conjunction with the construction of the R-4 Channel, the Red Rock County C ub
gol f course drain and/or the Sahara Blvd (Western Bel tway) |nprovenents. M nor
haul route realignnents or grade approach structures may be required as a result
of this other sinmultaneous or conpleted work.

-- End of Section --
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1

SECTI ON 01250
MEASUREMENT AND PAYMENTS
GENERAL.

The contract price and paynent shall constitute full conpensation as stated
in the Contract C ause, CONTRACT PRI CES - BI DDl NG SCHEDULES, for conpletion
of the work. No separate paynent will be made for any material or work
covered in this specification, but not specifically mentioned as part of a
bid item and all costs into which the work pertains or considered incidental
to all biditems. As stated on Contract C ause, SPECI FI CATI ONS AND DRAW NGS
FOR CONSTRUCTI ON, the word “provided” shall be understood to mean “furni shed
and installed” when used in this section or elsewhere in the Technica

secti ons.

TRAFFI C CONTROL.

Paynent for traffic control will be nade at the applicable contract price,
whi ch paynent shall constitute full conpensation for traffic contro
including but not Iimted to earthwork and gradi ng, construction and renoval
of tenporary roadways; providing safety barriers; providing traffic warning
and control signs and lighting; stripping; flagnen as required.

DI VERSI ON AND CONTROL OF WATER.

Paynent for Diversion and Control of Water will be nade at the applicable
contract price, which paynment shall constitute full conpensation for
mai ntai ning the work area in a dry condition

CLEAR SI TE AND REMOVE OBSTRUCTI ONS.

Paynent shall include all costs for clearing, renoval, replacenment, and
restoration work (except work by others) including all existing obstructions
within the construction work area. Except as otherw se specified, paynent
for clearing and renoval work includes applicable earthwork; filling holes;
removal of abandoned utility lines; renmoval of existing surface trash and
debris, including trees and vegetation, and grubbing fromw thin the Channel
ri ght-of-way and tenporary constructi on easenent; protection, replacenent or
restoration of existing structures and features indicated and di sposal of all
materials. Paynent for Clear Site and Renmove Obstructions will be nmade at
the applicable contract price, which paynent shall constitute full
conpensation for clearing, obstruction renoval, and protection work,

conpl ete

EXCAVATI ON.

1. Measur enent .

A survey of the site shall be nade prior to commencenent of work, and al
nmeasurenments will be based on this survey wi thout regard to any changes in
the site that may be nade between the excavation |lines and grades indicated
on the drawings or staked in the field and the ground surfaces as indicated
by the above nmentioned survey. The quantity of directed excavati on necessary
for the renoval of unsatisfactory foundation material as specified shall be
included in the measurenment of the excavation where the unsuitable soils are
encountered. Quantities will be conmputed in cubic yards by the average end
area nethod and the planinmeter will be considered a precise instrunent for
measurenment of plotted cross sections. All excavation outside of excavation

i nes shown on the drawings will be considered as being for the convenience
of the Contractor.

. 2. Paynent .

Paynent for excavation will be nmade at the applicable contract price, which

paynent shall constitute full conpensation for excavating the channel, and

ot her areas as indicated on the draw ngs, including shoring, rock renoval,
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and cemented al |l uvium excavation; shaping and triming of areas to receive
concrete; crushing or otherw se processing, |oading, stockpiling, hauling,
and placing suitable materials for conpacted fill and m scellaneous fill;
| oadi ng, stockpiling, hauling, stockpiling of excess suitable excavated
materials no larger than 12 inches in size at disposal site shown on Draw ng
No. C-2; and any costs associated with di sposal of excess excavated materials
in areas other than those shown on the draw ngs, conplete. Paynent will not
be included for excavation (including shoring) outside the excavation limts
i ndi cated on the drawi ngs or staked in the field, and other excavation
requi rements for which separate paynents are provided.

5.2.1. Subgrade Preparation.
No separate paynent will be made for subgrade preparation and all costs in
connection therewith shall be included in the contract prices for the itens
to which the work applies.

5.2.2. Unsatisfactory Soils.

No separate paynent will be made for the excavation and di sposal of
unsati sfactory soils. When such excavation is directed, paynent therefore
will be included in the applicable contract price for the itens of work under

whi ch the unsatisfactory soils are encountered.

5.2.3. Excavation for Structures.

No separate paynent will be made for excavation for structures. All costs
therefore shall be included in the applicable contract itemto which the work
appl i es.

5.2.4. Trenches.
No separate paynent will be made for excavation of utility and side drain
trenches. All costs therefore shall be included in the applicable contract
prices for the itens to which the work appli es.

5.2.5. Shoring.

When shoring is indicated or directed for itens for which separate paynent is

made, paynent will be included in the applicable contract price for the itens
of work under which the shoring is placed.
6. FILLS.

6. 1. Measur enent .

Measurement for fills will be nade between the excavation and structure |ines
and the fill limt lines, or between the ground lines and fill Iines, as

i ndicated or staked in the field. Quantities will be conputed in cubic yards
by the average end area nethod and the planinmeter will be considered a

preci se instrument for measuring plotted cross sections.
6.2. Paynent.

6.2.1 Conmpacted Fill.

Paynent for conpacted fill will be made at the applicable contract price, which
paynent shall constitute full conpensation for shaping, grading, backfilling
the channel walls, and conpacting the fills, conplete. Paynent will not be
included for fills outside the fill limts indicated on the draw ngs or staked
inthe field, and other fill requirenents for which separate paynents are

provi ded.

6.2.2 Fill for Structures.
No separate paynent will be made for fill or backfill around structures. Al
such costs shall be included in the applicable contract prices for structure
itens to which the work appli es.
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2.3 Trenches.

No separate paynent will be made for backfilling for utilities, side drains and
confluences. All costs in connection therewith shall be included in the
contract prices for itens to which the work appli es.

2.4 Subgrade Preparation.

No separate paynent will be made for subgrade preparation and all costs in
connection therewith shall be included in the contract prices for itens to

whi ch the work appli es.

CONCRETE.

1. Measur enent .

Measurement of concrete will be made on the basis of the actual volume, in
cubi c yards, of concrete within the pay lines of the concrete invert slab
walls, top slab, and slope protection as shown on the draw ngs. Measurement of
concrete placed agai nst the sides of any excavation wi thout the use of
intervening forns will be made only within the pay lines of the structures. No
deductions will be made for rounded or bevel ed edges or space occupi ed by
met al work, nor voids or enbedded itens which are either less than 0.2 cubic
yards in volunme or one-tenth of square yard in cross section. Concrete placed
initens of work other than those specifically mentioned above, and concrete
wast ed or used for the conveni ence of the Contractor will not be included in
measur enent for paynent.

. 2. Paynment .

Paynent for the concrete items will be nade at the applicable contract prices
for the various itens of the schedule, which paynments shall constitute ful
conpensation for |abor, materials (except reinforcing steel for which
separate paynment is provided), joint sealant, form ng, furnishing, curing,
and for all equipnent and tools to conplete the concrete work. Enbedded
itens shall be included in the cost of the concrete except when other paynent
is specifically provided. No paynent will be made for concrete, as such
which is placed in structures for which paynent is made on a | unp sum basi s.

7.2.1. Concrete, Invert Slab.

Paynent for “concrete, invert slab” will be made at the applicabl e contract
price, which shall constitute full conmpensation for all concrete placed for
the invert slab of the channel, keys, and starter walls, conplete.

7.2.2. Concrete, Side Slope.

Paynent for “concrete, side slope” will be nmade at the applicable contract
price, which paynment shall constitute full conpensation for all concrete

pl aced in the trapezoidal channel side slopes, excluding the cut-off walls,
conpl ete

7.2.3. Concrete, Cut-off Wall.

Paynent for “concrete, cut-off wall” will be nade at the applicable contract
price, which paynment shall constitute full conpensation for all concrete
placed in the cut-off walls, conplete.

7.2.4. Concrete, Wlls.
Paynent for “concrete, walls” will be made at the applicable contract price
whi ch paynent shall constitute full conpensation for all concrete placed
above the starter walls in the vertical walls of the channel, the walls of
the warped transition structures, conplete.
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7.2.5. Concrete, Top Slab.

Paynent for “Concrete, top slab” will be made at the applicabl e contract
price, which paynment shall constitute full conpensation for all concrete
pl aced for the top slab including headwal | s @RCB, conplete.

7.2.6 Concrete, Transition

Paynent for “concrete, transition” and all costs in connection therewith
shall be included in the contract prices for “concrete walls” and “concrete,
invert slab” or to the applicable contract price for which the work applies.

7.2.7 Concrete Aprons

Paynent for the Concrete Aprons will be made at the applicable contract price,
whi ch paynent shall constitute full conpensation for all concrete placed for

t he concrete aprons, conplete.

8.0 CHANNEL TRANSI TI ON, STA 17+00 to STA 19+35

Paynent for the concrete channel transition (Sta. 17+00 to Sta. 19+35) will be
made at the applicable contract price, which paynent shall constitute ful
conpensation for the channel transition, conplete, including excavation and

di sposal ; compacted fill; furnishing and pl acing reinforcing steel; furnishing,
pl aci ng, finishing and curing concrete; and all incidentals, conplete as shown
on the draw ngs, except for pedestrian hand rail, chain link fencing, and weep

hol e system

9.0 BOX CULVERT, STA. 10+00 to STA. 10+22

Paynent for the concrete box culvert (Sta. 10+00 to Sta. 10+22) will be nade at
the applicable contract price, which paynent shall constitute full conpensation
for the box culvert, conplete, including excavation and di sposal; conpacted

fill; furnishing and placing reinforcing steel; furnishing, placing, finishing
and curing concrete; renoval of plywod plug, and all incidentals, conplete as
shown on the draw ngs except for pedestrian hand rail, chain |link fencing, and

weep hol e system
10.0 BOX CULVERT, STA. 32+00 to STA. 33+70
Paynent for the concrete box culvert (Sta. 32+00 to Sta. 33+70) will be nade at

the applicable contract price, which paynent shall constitute full conpensation
for the box culvert, conplete, including excavation and di sposal; conpacted

fill; furnishing and placing reinforcing steel; furnishing, placing, finishing
and curing concrete; and all incidentals, conplete as shown on the draw ngs
except for pedestrian hand rail, chain |link fencing, and weep hol e system

11.0 | NVERT ACCESS RAMP, STA. 41+66.47 to STA. 43+18.88

Paynent for the Invert Access Ranmp (Sta. 41+66.47 to Sta. 43+18.88) wll be
made at the applicable contract price, which paynent shall constitute ful
conpensation for the invert access ranp, conplete, including excavation and

di sposal ; compacted fill; furnishing and pl acing reinforcing steel; furnishing,
pl aci ng, finishing and curing concrete; and all incidentals, conplete as shown
on the draw ngs except for pedestrian hand rail, chain link fencing, double

swi ng gate, and weep hol e system
12.0 BOX CULVERT, STA. 45+56.54 to STA. 47+80.54

Paynent for the concrete box culvert (Sta. 45+56.54 to Sta. 47+80.54) will be

made at the applicable contract price, which paynent shall constitute ful

conpensation for the box culvert, conplete, including excavation and di sposal

conpacted fill; furnishing and placing reinforcing steel; furnishing, placing,

finishing and curing concrete; tenporary traffic detour; renoval, disposal, and
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repl acement of existing road surfacing and type Il nmaterial; renoval, disposa
and repl acenent of existing curb and gutter; pavenent markings; denolition
removal and di sposal of existing 60" CMP;, and all incidentals, conplete as
shown on the draw ngs except for pedestrian hand rail, chain |link fencing,
doubl e swi ng gate, and weep hol e system

13.0 BOX CULVERT, STA. 50+00.05 to STA. 50+50. 05
Paynent for the concrete box culvert (Sta. 50+00.05 to Sta. 50+50.05) will be

made at the applicable contract price, which paynent shall constitute ful
conpensation for the box culvert, conplete, including excavation and di sposal

conpacted fill; furnishing and placing reinforcing steel; furnishing, placing,
finishing and curing concrete; and all incidentals, conplete as shown on the
drawi ngs except for pedestrian hand rail, chain Iink fencing, double sw ng

gates, and weep hol e system
14.0 BOX CULVERT, STA. 87+00 to STA. 88+86. 32

Paynent for the concrete box culvert (Sta. 87+00 to Sta. 88+86.32) will be nade
at the applicable contract price, which paynent shall constitute ful
conpensation for the box culvert, conplete, including excavation and di sposal
conpacted fill; furnishing and placing reinforcing steel; furnishing, placing,

finishing and curing concrete; tenporary traffic detour; renoval, disposal, and
repl acement of existing road surfacing and type Il material; renoval, disposal
and repl acenent of existing curb and gutter; pavenent markings; and all

i ncidentals, conplete as shown on the draw ngs except for pedestrian hand rail
chain link fencing, double swing gate, and weep hol e system

15.0 BOX CULVERT, STA. 129+98.96 to STA. 145+15.00

Paynent for the concrete box culvert (Sta. 129+98.96 to Sta. 145+15.00) will be
made at the applicable contract price, which paynent shall constitute ful
conpensation for the box culvert, conplete, including excavation and di sposal
conpacted fill; furnishing and placing reinforcing steel; furnishing, placing,
finishing and curing concrete; denolition, renoval and disposal of existing
riprap; and all incidentals, conplete as shown on the draw ngs except for
pedestrian hand rail, chain link fencing, double swing gate, and weep hol e
system

16.0 77 x 4 RCB STUB, STA. 45+24.70

Paynent for the reinforced concrete box (RCB) will be nade at the applicable
contract price, which paynent shall constitute full conpensation for the RCB
conpl ete, including excavation and di sposal; conpacted fill; furnishing and

pl aci ng rei nforcing steel; furnishing, placing, finishing and curing concrete;
and all incidentals, conplete as shown on the draw ngs except for pedestrian
hand rail, chain link fencing, double swing gate, and weep hol e system

17.0 SIDE DRAINS @ STA 134+69.29 LT. and STA 137+05.00 LT.

Paynent for side drain and stub-outs will be nade at the applicable contract
price, which paynment shall constitute full conpensation for the side drain and
stub-outs, conplete, as shown on the draw ngs, including earthwork; furnishing
and placing reinforcing steel; furnishing, placing, finishing and curing
concrete for the side drain junction structures and inlet structure; furnishing
and placing concrete pipe, fittings and end sections; furnishing and placing
riprap; and placing tenmporary pipe barriers for stub-outs. The earthwork

i ncl uded shall be only that earthwork which is located outside the linmts of
earthwork for which other paynent is provided and no paynent will be made under
this itemfor concrete, and concrete pipe for which separate paynent is

provi ded.

18. 0 REI NFORCI NG STEEL
18. 1. Measurenent.

Measurenment of reinforcing steel in English tons (2000 Ib.) is linmted to
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rei nforcenent in concrete structures paid for on a cubic yards basis.

Measurenment will be made of the lengths of bars actually placed in the
conpl eted work in accordance with the plans and specifications, approved bar
schedul es, or as directed. The neasured lengths will converted to weights for

the bar nunbers listed by the unit weights per linear foot contained in ASTI A
615. Steel in |laps indicated on the drawings, in the specifications, or

required by the Contracting Officer will be included in nmeasurenent for
paynent. No nmeasurerment will be nade for the additional steel in |aps which
are authorized for the convenience of the Contractor. No nmeasurenent will be

made of steel supports or spacers. All costs for furnishing and installing
supports and spacers shall be included in the various structures requiring the
rei nforcement.

18.2. Paynment.

Paynent for reinforcing steel will be made at the applicable contract price
whi ch paynent shall constitute full conpensation for furnishing and installing
steel reinforcenment, conplete. No paynent will be nmade for steel reinforcenment

which is placed in structures for which paynent is made on a | unmp sum basi s.
19.0 REI NFORCED CONCRETE PI PE
19.1 Measurenent

Provide and install RCP as shown on the drawi ngs. The Work shall consist of
conplete installation; laying and conmpaction of the C ass C beddi ng and
selected material, laying the pipe, grouting in the joints, grouting pipe
connections, pipe penetrations, and placing and conpacting sel ected materi al
and Compacted Fill around and over the pipe to neet the finished el evation

The quantity of precast sections will be the length of each size of each class
conplete and in place.

19.2 Paynent
19.2.1 18"Di a. RCP

Paynent for reinforced concrete pipe will be nade at the applicable contract
price, which paynment shall constitute full conpensation for the installation of
18 inch RCP, involving laying and conpacting the bedding and sel ected materi al,
l ayi ng the pipe, grouting the joints, grouting pipe connections, pipe
penetrations, and placing and conpacting the selected material and conpacted

Fill around and over the pipe to the elevation shown on the plans, conplete and
in place.

19.2.2 24" Dia. RCP

Paynent for reinforced concrete pipe will be nade at the applicable contract

price, which paynment shall constitute full conpensation for the installation of
24 inch RCP, involving |aying and conpacting the bedding and sel ected material,
| ayi ng the pipe, grouting the joints, placing and conpacting the sel ected

mat eri al and conpacted Fill around and over the pipe to the el evati on shown on
the plans, conplete and in place.

20.0 HDPE PI PE
20.1 Measurenent

Provi de and install HDPE as shown on the drawi ngs. The Work shall consist of
conplete installation; laying and conmpaction of the bedding and sel ected
material, laying the pipe, grouting in the joints, grouting pipe connections,
pi pe penetrations, and placing and conmpacting selected material and Conpacted
Fill around and over the pipe to neet the finished elevation. The quantity of
precast sections will be the length of each size of each class conplete and in
pl ace.

20.2 Paynent
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Paynent for HDPE pipe will be nade at the applicable contract price, which
paynent shall constitute full conpensation for the installation of 24" HDPE

i nvol ving | aying and conpacting the C ass C bedding and sel ected materi al

| ayi ng the pipe, grouting the joints, grouting pipe connections, pipe

penetrations, and placing and conpacting the selected material and Conpacted
Fill around and over the pipe to the elevation shown on the plans, conplete and
in place.

21.0 TYPE | MANHOLES.

Paynent for “TYPE | Manholes” will be made at the applicable contract price for
the type and size specified, and shall be considered full conpensation for
furnishing all labor, materials, tools, equipnment, including applicable
earthwork and all incidentals, conplete.

22.0 ASPHALT CONCRETE PAVEMENT.
22.1 Measurenment.

Measurenment for asphalt concrete pavenent will be by the English tons
(2000 I'b.) of asphalt concrete pavenent placed within the Iines and grades as
i ndi cated on the draw ng.

22.2 Paynent.

Paynent for asphalt concrete pavenent will be made at the applicable contract
price which paynent shall constitute full conpensation for asphalt concrete
pavenment in place, conplete including tack coat, prime coat and appurtenant
wor k except for aggregate base course. No paynent will be made for excessive
t hi ckness. AGGREGATE BASE COURSE.

23.1 Measurement.

Measurenment of aggregate base course will be by the English tons (2000 Ib.) of
aggregate base course placed within the lines and grades indicated on the
dr awi ngs.

23.2 Paynent.

Paynent for aggregate base course will be nade at the applicable contract

price which paynent shall constitute full conpensation for earthwork required
for installation of aggregate base course, furnishing and placing the aggregate
base course, conplete, including subgrade preparation

24.0 Rl PRAP
24. 1 Measur enent .

The quantity of stone to be paid for will be the nunber of English tons
(2000 I'b.), determ ned by scale weights, acceptably placed within the |ines and
grades shown on the drawi ngs or directed by the Contracting Oficer

24.2 Payment .

Paynent for Stone Protection, of the various types will be nmade at the
applicable contract unit prices, per English ton, which prices shall constitute
full conpensation for obtaining and placing the materials, conplete.

25.0 WEEPHOLE SYSTEM

Paynent for the weephole systemw |l be made at the applicable contract
price, which paynment shall constitute full conpensation for materials, and

installation of the weephole system conplete including applicable earthwork,
drai n aggregate, geotextile, form openings and appurtenances, conplete.

26.0 NDOT TYPE “R’ PEDESTRI AN HAND RAI L ( MODI FI ED)
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Paynment for “NDOT TYPE “R’ PEDESTRI AN HAND RAIL (MODIFIED)” will be nede at the
applicable contract price which paynent shall constitute full conpensation for
the pedestrian hand rail, including pipe railing and post, sleeves, coil chain
gates , fabrication, grout or dry pack, and all incidentals, conplete

27.0 FLOW MONI TORI NG STATI ON.

Paynent for “FLOWN MONI TORI NG STATION' will be made at the applicable contract
price for the type and size specified on Drawing No. SD 25, and shall be
considered full compensation for furnishing all |abor, materials, tools,
equi pnent, including applicable earthwork and all incidentals, conplete.

28.0 CHAI N LI NK FENCI NG
28.1 Measur enent .

Measurenment of chain link fencing will be by the linear feet of chain Iink
fencing constructed as shown on the draw ngs.

28.2 Paynent .

Paynent for chain link fencing will be nade at the applicable contract price,
whi ch paynent shall constitute full conpensation for chain |ink fencing,

i ncluding posts with caps, rail, chain link fabric, stretcher bars, tension
bands, wire ties, truss wire, sleeves, grout, and all incidentals, conplete as
shown on the draw ngs.

29.0 DOUBLE SW NG GATES
29.1 Measurenent

Measur ement of double swing gates will be the nunber of double swi ng gates
acceptably install ed.

29.2 Paynent.

Paynent for double swing gate will be nmade at the applicable contract price

whi ch paynent shall constitute full conpensation for fabricating and installing
t he doubl e swing gates, conplete, including posts with caps, chain link fabric,
frame menbers, tension bands, truss rods, stretcher bars, wire ties, truss

wi re, sleeves, hinges, grout, and all incidentals, conplete, as shown on the

dr awi ngs.

30.0 FENCE POST SLEEVES.

Paynent for “fence post sleeves” will be made at the applicable contract price
whi ch paynent shall constitute full conpensation for the fence post sleeves,

i ncluding fabrication of steel pipe sleeves, rebars, grout, and all

i ncidentals, conplete

31. I NVERT ACCESS LADDERS.

Paynent for “invert access l|adders” will be made at the applicable contract
[ unp sum price, and shall be considered full paynent for fabrication, assenbly
fittings, finishing, paint, and markings. |Installation and all equipnent,

| abor and fittings needed for such shall be considered incidental to the
contract price for the concrete itemto which the | adder is attached.

32. DETOUR @ SAHARA AVENUE.

Various itens of work associated with the construction of the rectangul ar
channel at Sahara Avenue such as protect and support existing water, gas, and
fiber optic lines; repair/replacenment of irrigation lines; protection of
exi sting | andscaping; demolition, renpval, disposal and replacenent of existing
curb and gutter; denolition, renoval, disposal and replacenment of existing
pavenment and type Il material; pavement markings; and traffic control. Paynent
for these itens will be nmade at the applicable contract price, which paynment
SECTI ON 01250 PAGE 8
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constitute full conmpensation for all the above nentioned itens, conplete.
33. REMOVE 96" CI PCP/ CMP AT SAHARA AVENUE

Renmove 78 feet of existing drainage (Cast-In-Place Concrete Pipe and Corrugated
Met al Pipes) structure. Paynment for denolition, renoval and di sposal of

drai nage structure will be made at the applicable contract price, which
constitute full conpensation for denolition, renoval and di sposal of the

exi sting drai nage structure, conplete.

34. PROTECTI ON OF EXI STI NG SANI TARY SEWER LI NE, STA 88+25. 65

Protect and support existing sanitary sewer line. Paynent for protection and
support of existing sanitary sewer line will be nmade at the applicable price,

whi ch paynent shall constitute full conpensation for protection and support of
the sanitary sewer |ine, conplete.

35. PROTECTI ON OF UTILITIES AT TOAWN CENTER DRI VE

Protect and support existing electrical power lines, tel ephone/comunication
lines and waterlines. Paynment for Protection and Support of existing

el ectrical power l|ines, tel ephone/conmunication |ines and waterlines will be
made at the applicable contract price, which paynent constitute ful
conpensation for protection and support of existing electrical power I|ines,

t el ephone/ comuni cation |lines and waterlines, conplete.

36. SO L STABI LI ZER

36.1 Measur ement .

Measurement of “soil stabilizer” will be nmade on the basis of the actual area
in acres of exposed excavation and fill surfaces in the construction areas
treated with soil stabilizer as indicated or directed.

36.2 Payment

Paynent for “soil stabilizer” will be at the applicable contract price, which
paynent shall constitute full conpensation for the soil stabilizer including

materi al s, processing, hauling, and placing, conplete in place.

-- End of Section --

SECTI ON 01250 PAGE 9



RED ROCK CHANNEL VW9B0010
SECTI ON TABLE OF CONTENTS
DI VISION 02 — SITE WORK

SECTI ON 02200

EXCAVATI ON

1 GENERAL. .. SECTI ON 02200 PAGE 1
1.1 REFERENCES. ... . ... ... SECTI ON 02200 PAGE 1
1.2 GENERAL. ... . SECTI ON 02200 PAGE 1
1.3 BLASTING. . ... SECTI ON 02200 PAGE 1
1.3.1 General Requirements ................ SECTI ON 02200 PAGE 1
1.3.2 Blasting ..........iiiii... SECTI ON 02200 PAGE 2
1.3.3 Overshooting ........................ SECTI ON 02200 PAGE 2
1.3.4 Equipnment .......... ... . SECTI ON 02200 PAGE 2
1.3.5 Notifications ....................... SECTI ON 02200 PACE 3
1.3.6 Qualifications ...................... SECTI ON 02200 PAGE 3
1.3.7 Post-Blast Reports.................. SECTI ON 02200 PAGE 3
1.3.8 Explosives ........ ... . ... SECTI ON 02200 PAGE 3
1.3.8.1 Safety......... ... . ..., SECTI ON 02200 PAGE 3
1.3.8.2 Storage.........c.iiiiiiaa... SECTI ON 02200 PAGE 3
1.4 PRESERVATION OF PROPERTY .................. SECTI ON 02200 PAGE 3
1.5 EXCAVATION FOR STRUCTURES . ................ SECTI ON 02200 PAGE 4
1.6 EXCAVATION CHANNEL . ........... .. ..., SECTI ON 02200 PAGE 4
1.7 REMOVAL OF UNSATI SFACTORY SO LS........... SECTI ON 02200 PAGE 4

1.8 DI SPCSI TI ON AND DI SPCSAL OF EXCAVATED
MATERI ALS. . . ... SECTI ON 02200 PAGE 4
1.8.1 Hauled Excavated Material ........... SECTI ON 02200 PACE 4
1.9 OVERCUT . ... i e e SECTI ON 02200 PAGE 5

2 PRODUCTS (Not Applicable)

3  EXECUTI ON ( Not Applicable)
ATTACHVENT: Kl einfelder letter to VIN Nevada, dated June 1 1999
-- End of Section Table of Contents --

SECTI ON TABLE OF CONTENTS 02200



RED ROCK CHANNEL VW9B0010

SECTI ON 02200
EXCAVATI ON
1 GENERAL
1.1 REFERENCES

The publications listed below forma part of this specification to the extent
referenced. The publications are referred to in the text by basic designation
only.

AMERI CAN SCCI ETY FOR TESTI NG AND MATERI ALS ( ASTM

ASTM D 2487 (1993) dassification of Soils for Engineering Purposes (Unified
Soil Cassification System

U S. ARW CORPS OF ENG NEERS ( COE)
CCE EM 385-1-1 Saf ety and Heal th Manua
1.2 GENERAL

Excavation shall consist of the renmoval of every type of material encountered
in the designated areas or fromareas directed. The material to be renmpved
may include but is not linmted to hardpan, silt, sand, gravel, cobbles and
boul ders, cenented silt/sand/ gravel/cobbl es/boul ders with vari ous degrees of
cenentation, caliche, asphalt, vegetation, trash, and other debris.

Excavation of tenporary slopes, as indicated on the draw ngs, have been

desi gnated per soils report prepared by Kleinfelder, project no. 31-300304,
dat ed November 23, 1998 and Kleinfelder letter to VIN Nevada, dated June 1
1999. Unforeseen conditions may dictate that the designated sl opes do not
necessarily represent the actual slopes to which the excavation nmust be nade
to safely performthe work; in such cases, the tenporary cut slope shall be
made to the actual slope to which the work can be safely perforned.

Measurenment and paynment for excavation will be made in accordance with Section
01250, paragraphs 5.1 and 5.2. Excavation for permanent cuts shall be nade to
the slope lines indicated. Excavation may require ripping or other rock-
excavation techni ques, including blasting, and shall be perforned in a manner
which will not inpair the subgrade. Rock or cenented nmaterial fromrequired
excavation to be used in conmpacted fills and backfills shall be crushed or

ot herwi se reduced in size to neet gradation requirements (Section 02250: FILLS
AND SUBGRADE PREPARATION) prior to placenent or stockpiling. Except as

ot herwi se specified, the finish surface of subgrades shall be snmooth and shal
not vary nore than 0.1 foot fromindicated grade. Prior to comencing
excavation, the Contractor shall submit his plan for excavation to the
Contracting Officer. Al subgrade excavations will be inspected by the
Contracting O ficer prior to placerment of any fill materials.

1.3 BLASTI NG

Any net hod used to excavate the channel using explosives shall be subject to
t he approval by the Contracting Oficer

1.3.1 General Requirenents

The drilling and bl asting program and net hods shall be the m ni mum necessary
to break up the rock (caliche) into bulldozer - nanageabl e sized pieces for
removal. Only the mnimum strength explosive that will acconplish the
fracturing will be allowed. |If nultiple charges are deened necessary, they
wi Il be sequenced to produce good breakage of the rock and reduce airblast
(sonic inpacts) and ground vibrations to mininal levels. |In the design of the
bl asting pattern, no blastholes will be pernmitted within 200 feet of an active
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tortoise burrow. A qualified desert tortoise ecologist is required to be
present during all blasting operations to ensure that there are no occupied
burrows and/or to renove tortoises fromthe surface or burrows w thin the 200
foot limt. The desert tortoise ecologist will provide a short report with
field notes to the Contracting Officer. The desert tortoise ecologist will be
provi ded by the Contractor at his own expense. Additional restrictions may be
i mposed during the hibernation period (15 Novenber through 15 March) to
protect hibernating tortoises, if necessary and directed by the Contracting
Oficer. The Contractor shall strictly conmply with all State and | ocal
regul ati ons regardi ng construction blasting (e.g., Uniform Standard

Speci fications for Public Wrks Construction Of -Site | nprovenents, Cark
County Area, Nevada, Third Edition, subsections 107.10, 203.03.03, and

208. 03. 01, and Engi neer Manual (EM 1110-2-3800, including all notice and
reporting requirements). Under no circunstances shall blasting be performed
within 100 feet of concrete that has been placed | ess than seven days.
Blasting within 100 feet of concrete ol der than seven days will be permtted
only if approved by the Contracting Oficer

1.3.2 Blasting

Prior to drilling for each blast, unless excepted by the Contracting O ficer,
the Contractor shall submit on an approved formthe pertinent data on the

| ocation, depth and area of the blast; dianeter, spacing, depth, overdepth,
pattern and inclination of blast holes; the type, strength, amount,

di stribution and powder factor for the expl osives used per hole and per blast;
t he sequence and pattern of delays, and description and purpose of specia

nmet hods. The | oadi ng of holes shall be done in the presence of a Governnent

i nspector. Acceptance by the Contracting Oficer of blasting data will not
relieve the Contractor of his responsibility to produce satisfactory results
as set forth in these specifications. Drilling and blasting shall be done
only to the depth, anobunt, and at such | ocations, with explosives of such
quantity, distribution and density that will not produce unsafe or danaged
foundati on surfaces or danage material beyond the prescribed excavation
l[imts. Wwen a drilling and blasting programresults in damage to the
excavation, the Contractor will be required to devise and enpl oy nethods which
wi Il prevent such damage. The revision may include special methods such as
presplit and zone blasting, shallow lifts, reduction in size of individua

bl asts, snmall dianmeter blast holes, closely spaced bl ast hol es, reduction of
expl osi ves, greater distribution of explosives by use of decking and prinmacord
or variation in density of explosives.

1.3.3 Overshooting

The Contractor shall control the blasting procedures so as not to overshoot.
Any material outside the authorized channel cross section on the side slopes
whi ch may be shattered or | oosened because of blasting shall be renoved and/or
re-conpacted by the Contractor at his expense. Shattered or | oosened materia
bel ow the bottomlinmits of the required excavation shall be unifornmy

di stributed and conpacted or otherw se di sposed of in a manner satisfactory to
the Contracting Officer. The Contractor shall discontinue any nethod of

bl asti ng which | eads to overshooting or is dangerous to the public,
destructive of natural or man-made features, or is injurious to wildlife and
habi t at .

1.3.4 Equi pnent

The Contractor shall provide suitable vibration nonitoring equipnment to
nmeasure and record the ground notions associated with each blast. The
nonitoring equi pment will be placed to nonitor the effects of the blasting at
the 200 foot distance.

1.3.5 Notifications
SECTI ON 02200 Page 2
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The Contractor shall notify each property owner and public utility conpany
havi ng structures or facilities in proximty to the site of the work of his
intention to use explosives. Such notice shall be given sufficiently in
advance to enable the conpanies to take such steps as they nay deem necessary
to protect their property frominjury.

1.3.6 Qualifications

During bl asting operations, the Contractor shall have on site, and in

i mredi ate charge of the blasting, a |licensed bl aster acceptable to the
Contracting Oficer who has had no | ess than 3 years of experience in
controll ed blasting and rock excavation operations. Powder handl ers shal
have had no | ess than one year continuous experience in preparation and

| oadi ng of powder charges.

1.3.7 Post-Blast Reports

In addition to the reporting requirements required above, a separate
Post - Bl ast Report of each blast shall be prepared and furnished to the
Contracting O ficer on an approved form  The report shall indicate the

| ocation of the blast by specific stationing, depth of round, pounds of
expl osi ves used by type and grade, total nunber of |oaded holes, total pounds
per delay, quantity and kind of explosive in each hole, maxi num neasured bl ast
vibration, and any other blast information directed by the Contracting
Oficer.

1.3.8 Explosives
1.3.8.1 Safety

The contractor shall fully conmply with Section 29, Blasting, U S. Army Corps
of Engi neers Safety and Health Requirenents Manual, EM 385-1-1, dated 3
Sept enber 1996.

1.3.8.2 Storage

The Contractor shall subnmit to the Contracting O ficer, for approval, draw ngs
showi ng the | ocation, access to and type of construction of the proposed

st orage magazi ne for explosives, and cap house. The explosives storage
magazi ne and other facilities nmay be | ocated on project lands if a
satisfactory location can be found and is approved by the Contracting O ficer
The Contractor shall maintain the expl osive storage area at his own expense

1.4 PRESERVATI ON OF PROPERTY

Al'l excavation operations shall be conducted in such a nmanner that concrete
structures, enbanknments, utilities, roads or other facilities and inprovenents
which are to remain in place permanently will not be subjected to settlenent
or horizontal novenent. The contractor shall furnish and install sheet

piling, cribbing, bul kheads, shoring, or whatever neans nmay be necessary to
adequately support material carrying such inmprovenents or to support the

i mprovenments thensel ves and shall maintain such neans in position until they
are no |longer needed. Tenporary sheet piling, cribbing, bul kheads, shoring or
ot her protective neans shall remain the property of the Contractor and when no
| onger needed, shall be renmoved fromthe site. The Contractor shall submt
for approval shop draw ngs showi ng the proposed nmethod of bracing he intends
to use. All shoring and bracing shall be designed so that it is effective to
the bottom of the excavation, and shall be based upon cal cul ati on of pressures
exerted by (and the condition and nature of) the materials to be retained,

i ncludi ng surcharge inparted to the to the side of the trench by equi pnent and
stored materials. Renoval of shoring shall be performed in such a nmanner as
not to disturb or damage the finished concrete or other facility.

1.5 EXCAVATI ON FOR STRUCTURES
SECTI ON 02200 Page 3
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Excavation within the vicinity of existing structures, utilities, roads, and
drai nage pipes to remain in place shall be performed in a manner to prevent
danage to the structure. Earth banks and facilities to remain in place shal
be supported as necessary during excavation. Potential for damage resulting
fromsevere vibration may limt the Contractor’s operations or choice of

equi pnent. In general, unless otherw se shown or specified, the actual side
sl opes shall be in accordance with COE EM 385-1-1

1.6 EXCAVATI ON CHANNEL

Channel excavation consists of the renpval of all materials within the |ines
and grades indicated.

1.7 REMOVAL OF UNSATI SFACTORY SO LS

The renoval of soils or materials which are unsatisfactory for the foundation
of the channel, or structures may be required in certain areas.

Unsatisfactory soils or materials include but are not linited to those
materi al s containing roots and other organic matter, trash, debris and
materials classified in ASTM D 2487, as Pt, OH, O., CH WM, and materials too
wet to support construction equiprment. Channel subgrade materials that cannot
be brought to 95% conpaction after scarification, shall be renoved. The
Contractor will be required to excavate any such areas to the depth directed
and backfill the renmoval areas with conpacted fill conformng to the

requi rements of SECTI ON 02250 FILLS AND SUBGRADE PREPARATI ON

1.8 DI SPCSI TI ON AND DI SPOSAL OF EXCAVATED MATERI ALS

Excavated materials suitable for required fills shall be placed in tenporary
stockpiles or used directly in the work. Excess excavated (satisfactory)
natural material not utilized as part of the construction shall be stockpiled
at the disposal site shown on drawing C-2. Materials to be placed in disposa
site shall be free fromtrash, dunped debris and denolition products, and
shal | consist of no materials suspected of having characteristics of hazardous
and/or toxic waste. Materials characterized as unsatisfactory soil including
trash, dunped debris and denolition products shall becone the property of the
Contractor and shall be renpved fromthe project site in accordance with

requi rements Section 1130 ENVI RONMENTAL PROTECTI ON and Section 01200 GENERAL
REQUREMENTS. No excavated material or waste of any kind shall be renoved
beyond the project limts under this contract without the express witten
authority of the Contracting Officer. Prior to placing material, the approved
stockpil e area(s) shall be cleared of trash and vegetation. Vegetation shal
be renmoved by grading the existing ground surface to a depth of 6 inches. Any
stockpil es shall be placed in a manner to preclude ponding of water. Natura
ground surface soils thus removed will then be designated as either

i materials to be sal vaged, or
ii. scrap or unsatisfactory soils

to be treated as specified above and in SECTI ON 02150 CLEAR SI TE AND REMOVE
OBSTRUCTI ONS

1.8.1 Haul ed Excavated Materi al

The Contractor shall have a routing plan for haul within the project linmts,

i ncludi ng renpval of required excavated materials and placing fill materials.
The haul route plan shall be subnmitted to the Contracting Officer for

approval . The Contractor will be responsible for obtaining all permts and

i censes necessary to haul material off-site. The Contractor will provide to

the Contracting Officer three copies of the proposed street haul route plan
for transport of all excess excavated materi al
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1.9 OVERCUT

Except as otherw se specified or specifically ordered in witing, any overcut
or excavation beyond the lines and grades indicated in the plans (or as
directed) shall be backfilled with compacted fill conforming to the Section
02250 FILLS AND SUBGRADE PREPARATI ON, or concrete conformng to the Section
03301 CAST-1 N-PLACE STRUCTURAL CONCRETE. The Contractor shall expect to

overbuild and trimback the conmpacted fill required to backfill overcuts made
at trapezoidal channel sections. Al excavating, backfilling, conpacting of
backfill, and concreting occasioned thereby shall be by the Contractor at no

addi tional cost to the Governnent. Any overcut under existing or newy
constructed channels and structures shall be backfilled with concrete.

2 PRODUCTS (Not Applicable)
3 EXECUTI ON ( Not Applicabl e)

B End of Section —
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« B KLEINFELDER

An employye owned company

June 1, 1999
Project No. 31-300304

Mr. Chuck Joseph

Parsons Transportation Group
3075 East Flamingo Road
Las Vegas, Nevada 89121

Subject: Temporary Excavation Slopes
Las Vegas Beltway Drainage Channel
Haulapi to Sahara Avenue
Clark County, Nevada

Dear Mr. Joseph:

N As was discussed during our meeting with Clark County and the Corps of Engineers on May 25,
1999, temporary excavation cut slopes for construction of the drainage structures may be
indicated as 1:1 (horizontal:vertical) on plans and in specifications. This indicated extent of
earthwork excavation may be used to calculate quantities for cost estimating purposes.

We trust this letter provides the information you require at this time. If you have any questions
regarding this letter, please do not hesitate to contact our office.

Respectfully submitted,
KLEINFELDER, INC.
Walter E. Vanderpool, P.E.
Senior Engineer

WEV:dp

31-300304/3119L210 1 Jume 1, 1999
Copyright 1899 Kleinfelder, lue. :

KLEINFELDER 6380 South Polaris Avenue, Las Vegas. NV 89118 (702) 736-2936 (702)-361-9094 fax
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RED ROCK CHANNEL V9B0010
SECTI ON 02720

REI NFORCED CONCRETE PI PE STUBQUTS

PART 1  GENERAL.
1.1 REFERENCES.
The publications listed below forma part of this specification to the extent

referenced. The publications are referred to in the text by basic designation
only.

AVERI CAN SOCI ETY FOR TESTI NG AND MATERI ALS (ASTM

ASTM C 76 (1995) Reinforced Concrete Culvert, Storm
Drain, and Sewer Pipe

ASTM C 655 (1994) Reinforced Concrete D Load Cul vert,
Storm Drain, and Sewer Pipe

ASTM C 828 (1990; R 1996) Low Pressure Air Test of
Vitrified Cay Pipe Lines

ASTM C 924 (1989; R 1997) Concrete Pipe Sewer Lines
by Low Pressure Air Test Method
UNI FORM STANDARD DRAW NGS FOR PUBLI C WORKS' CONSTRUCTI ON OFF- SI TE
| MPROVEMENTS, CLARK COUNTY AREA NEVADA

NEVADA DEPARTMENT OF TRANSPORTATI ON STANDARD PLANS FOR ROAD AND BRI DGE
CONSTRUCTI ON

1.2 SUBM TTALS.
Covernment approval is required for submttals with a "GA" designati on;
submittals having an "FI O' designation are for information only. The follow ng
shal | be submitted in accordance with Section 01300 SUBM TTAL PROCEDURES.

SD- 06, Instructions

Pl aci ng Pi pe; GA

Printed copies of the manufacturer's recomendations for installation procedures
of the material being placed, prior to installation.

SD- 13, Certificates
Pi pel i ne Testing; GA

Certified copies of test reports denonstrating confornmance to applicable pipe
speci fications, before pipe is installed.
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1.3 DELI VERY, STORAGE, AND HANDLI NG OF MATERI ALS
1.3.1 Delivery and Storage.

Materials delivered to site shall be inspected for damage, unl oaded, and
stored with the m nimum of handling. Do not store materials directly on the
ground. Inside of pipes and fittings shall be kept free of dirt and debris.
Gasket materials and plastic materials shall be protected from exposure to the
direct sunlight over extended peri ods.

1. 3.2 Handling.

Materials shall be handled in such a manner as to insure delivery to the
trench in sound undamaged condition. Pipe shall be carried to the trench not
dr agged.

PART 2 PRCDUCTS.
2.1 GENERAL

The reinforced concrete pipe conduit shall be constructed as shown and as
specified. Concrete shall conformto the applicable requirenents of the section
CAST- I N- PLACE STRUCTURAL CONCRETE. Where pipe is enbedded in concrete, the pipe
shall be supported in such a manner to hold it rigidly in position while
concrete is placed. Earthwork about the conduit shall conformto the applicable
requi rements of the section: EXCAVATI O\, TRENCH NG AND BACKFI LLI NG FOR
UTI LI TI ES SYSTEMS. Specified and/or indicated D-loading is the m ninmm

accept abl e, and heavi er pipe may be furnished at the option of the Contractor

2.2 Concrete Pipe.
2.2.1 MNATERI ALS

Rei nforced Concrete Pipe shall conformto the requirenments of ASTM C 76, CLASS
I11. The follow ng additional markings shall be clearly stenciled on the pipe:

Perm ssible D-1oad to produce a 0.01-inch crack
Internal dianeter in inches

2.2.2 TESTS FOR PI PE
Certified copies of test reports, denonstrating conformance to the applicable
pi pe specifications, shall be furnished the Contracting Oficer before
installation of the pipe. Strength tests for concrete pipe, as required in the
appl i cabl e specifications, shall be the three-edge bearing tests.
2.3 M SCELLANEQUS NATERI ALS.
2.3.1 Concrete.

Unl ess ot herwi se specified, concrete and reinforced concrete shall conformto

the requirements for 3,000 psi concrete under Section 03301 CAST-I N PLACE
STRUCTURAL CONCRETE
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2.3.2 Joints.
2.3.2.1 Mortar joints.

Mortar for pipe joints, connections to other drainage structures, and brick or
bl ock construction shall conformto ASTM C 270, Type M except the maxi mum

pl acenent time shall be 1 hour. The quantity of water in the m xture shall be
sufficient to produce a stiff workable nortar. Water shall be clean and free of
harnful acids, alkalies, and organic inpurities. The nortar shall be used
within 30 mnutes after the ingredients are mxed with water. The inside of the
joint shall be w ped clean and finished snmooth. The nortar head on the outside
shall be protected fromair and sun with a proper covering until satisfactorily
cur ed.

2.3.2.2 COWPGOSI TI ON.

Mortar for joints shall be conposed of cenent, sand, and water proportioned at
the approximate ratio of one part cenment to not nore than two parts sand. The
materials shall conformto the applicable requirements of the section: CAST-IN
PLACE STRUCTURAL CONCRETE

2.3.2.3 MXI NG

The nortar shall be mxed in a concrete mxer in the manner specified for
concrete, or in a watertight mxing box. If mxed in a box, the box shall first
be filled with the required amount of sand, the volume of which shall be

determ ned with a one-cubic-foot measuring box. The requisite anount of cenent
shall then be added and the material dry mxed by turning at |east three timnes
with a nortar hoe. Sufficient water shall then be added and the m xing conti nued
until the batch is uniformin color and consistency. Mrtar shall show no

vi sible signs of setting and shall be used within a period of 30 mnutes after
mxing with water. No retenpering will be permtted.

PART 3 EXECUTI ON.
3.1 EXCAVATI ON FOR PI PE SI DE DRAI NS AND DRAI NAGE STRUCTURES

Excavation of trenches and for appurtenances and backfilling for culverts
and stormdrains shall be in accordance with the applicable portions of
Section 02220 EXCAVATI ON.

3.2 BEDDI NG
3.2.1 Concrete Pipe.

The beddi ng surface for the pipe shall provide a firmfoundation of

uni formdensity throughout the entire length of the pipe. Bedding
material type and thickness shall be in accordance with the pipe
manuf act urer recomendations. Wen no bedding class is specified or
recommended by the pi pe manufacturer, concrete pipe shall be bedded
carefully in a soil foundation accurately shaped and rounded to conformto
the | owest one-fourth of the outside portion of circular pipe or to the
| ower curved portion of pipe arch for the entire I ength of the pipe or
pi pe arch. Wen necessary, the bedding shall be tanped. Bell holes and
depressions for joints shall be only of such I ength, depth, and width as
required for properly making the particular type of joint.
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3.3 Placing and Laying

Pi pe and accessories shall be carefully lowered into the trench by nmeans of
derrick, ropes, belt slings, or other authorized equi pnent. Water-Iline
materials shall not be dropped or dunped into the trench. Abrasion of the pipe
coating shall be avoided. Except where necessary in making connections with
other lines or as authorized by the Contracting Oficer, pipe shall be laid
with the bells facing in the direction of laying. The full Iength of each
section of pipe shall rest solidly upon the pipe bed, with recesses excavated
to acconmodate bells, couplings, and joints. Pipe that has the grade or joint
di sturbed after laying shall be taken up and relaid. Pipe shall not be laid in
wat er or when trench conditions are unsuitable for the work. Water shall be
kept out of the trench until joints are conplete. When work is not in
progress, open ends of pipe, fittings, and valves shall be securely closed so
that no trench water, earth, or other substance will enter the pipes or
fittings. Were any part of the coating or lining is danaged, the repair shal
be made by and at the Contractor's expense in a satisfactory manner. Pipe ends
left for future connections shall be val ved, plugged, or capped, and anchored,
as shown.

3.4 Reinforced Concrete Pipe Installation

Rei nforced concrete pipe shall be installed in accordance w th recomrendati ons
of the pipe manufacturer. Before |laying reinforced concrete pipe, the outside
surface of the spigot and the inside surface of the bell shall be cl eaned and
an accept abl e veget abl e-conpound | ubricant applied to the inside surface of
the bell and to the rubber gasket. Were prescribed by the pipe nmanufacturer,

t he gasket shall be placed in the groove on the end of the pipe before the
pipe is placed in the trench. After the pipe has been forced together, the
position of the rubber gasket shall be checked with a feeler gauge in
accordance with the pi pe manufacturer's reconmendati ons. Tappi ng of reinforced
concrete cylinder pipe shall be done in accordance with the manufacturer's
approved recomendati ons. Were the manufacturer recomends that the taps be
made by attaching the rubber-gasketed saddle to the outside of the pipe using
U-bolts, the saddle shall be grouted in if necessary, the nortar coating shal
be chi pped away, even with the hole in the saddl e plate. The exposed
circunferential wires shall be renmoved and the cylinder and concrete core
drilled out, and the steel saddle and U-bolts shall be protected by concrete
encasenent .

3.5 JANTS.
3.5.1 Joi nting
3.5.1.1 Rei nforced Concrete Pipe Requirenents

The inside and outside annul ar spaces between abutting sections of concrete pipe
shall be filled with rich cement nortar in accordance with the pi pe manufacturer's
recomendati ons. Excess nortar shall be renmoved frominterior annul ar spaces, |eaving
a snmooth and continuous surface between pipe sections. Exposed portions of stee

joint rings shall be protected fromcorrosion by a netallic coating or by an approved
nonnmetal lic coating. Rubber gaskets shall be handl ed, |ubricated where necessary,
and installed in accordance with the pipe nanufacturer's recomendati ons.
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3.6 SIDE DRAIN

3.6.1 Side Drain Junction Structures.
Si de drain pipes and stubout pipes shall join the outlet channel with
junction structures. Construction of junction structures shall be of

rei nforced concrete conplete as shown on the draw ngs.

3.7 Deleted

-- End of Section --
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SECTI ON 02730

MANHCLES
PART 1 CGENERAL
1.1 REFERENCES

The publications listed below forma part of this specification to the extent referenced.
The publications are referred to in the text by basic designation only.

AVERI CAN SOCI ETY FOR TESTI NG AND MATERI ALS (ASTM

ASTM C 94 (1990) Ready- M xed Concrete

ASTM C 150 (1989) Portl and Cenent

ASTM C 478 (1990b) Precast Rei nforced Concrete Manhol e Secti ons

ASTM C 924 (1989) Concrete Pipe Sewer Lines by Low Pressure
Air Test Method

ASTM D 2751 (1991) Acrylonitrile-Butadi ene-Styrene (ABS) Sewer
Pi pe and Fittings

ASTM D 3034 (1989) Type PSM Pol y(Vi nyl Chloride) (PVC) Sewer
Pi pe and Fittings

ASTM D 3212 (1989) Joints for Drain and Sewer Plastic Pipes
Usi ng Flexi ble El astoneric Seal s

ASTM F 477 (1990) El astoneric Seal s (CGaskets) for

Joi ning Plastic Pipe
FEDERAL SPECI FI CATI ONS ( FS)

FS QQ-C 40 (Basic; Am2: Notice 1) Caul king: Lead Wol and Lead Pig

FS RR-F-621 (Rev E) Franes, Covers, Gatings, Steps, Sunp and Catch Basin, Mnhole
NATI ONAL FI RE PROTECTI ON ASSOCI ATI ON ( NFPA)

NFPA 49 (1975) Hazardous Chemical s Data

NFPA 325M (1991) Fire Hazard Properties of Flanmable Liquids, Gases,
and Vol atile Solids

1.2 GENERAL REQUI REMENTS

The construction required herein shall include precast concrete manhol e. The Contractor
shal | replace danaged material and redo unacceptable work at no additional cost to the
Covernment. Excavation and backfilling is specified in Section 02222: EXCAVATI ON,

TRENCH NG AND BACKFI LLI NG FOR UTI LI TIES SYSTEMS. Backfilling shall be acconplished after
i nspection by the Contracting O ficer.

1.2.1 Protection of Materials

Before, during, and after installation, fittings shall be protected from any environment
that would result in damage or deterioration to the material. The Contractor shall have a
copy of the manufacturer's instructions available at the construction site at all tines
and shall follow these instructions unless directed otherwi se by the Contracting Oficer.

1.3 SUBM TTALS

Covernment approval is required for submittals with a desi gnation; submittals having
an "FIO' designation are for information only. The follow ng shall be submitted in
accordance with Section 01300: SUBM TTAL DESCRI PTI ONS:
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SD- 13 Certificates
Portl and Cenent; GA; CO¥ OD.

Certificates of conpliance stating the type of cenment used in manufacture of concrete
pi pe, fittings and precast nmanhol es.

PART 2 PRODUCTS

2.1 JA NTS

Joints installation shall conply with the manufacturer's instructions.
2.2 FRAMES AND COVERS

Frames and covers shall be cast iron, ductile iron or reinforced concrete. Cast iron
frames and covers shall be as indicated and shall conformto FS RR-F-621, type as suitable
for the application, circular, wthout vent holes. The frames and covers shall have a

conbi ned wei ght of not |ess than 400 pounds. Reinforced concrete frames and covers shal

be as indicated. The word "Storm Drain" shall be stamped or cast into covers so that it is
pl ai nly visible.

2.3 MANHOLE STEPS

Manhol e Steps shall be installed per dark County s standard drawi ng for Manhol e Steps.
2.4 CEMENT MORTAR

Cenent nortar shall conformto ASTM C 270, Type Mwi th Type Il cenent.

2.4.1 Portl and Cenent

Portl and cenent shall conformto ASTM C 150, Type Il for concrete used in manhol es and
type optional with the Contractor for cenent used in concrete cradle, concrete encasenent,
and t hrust bl ocki ng.

2.4.2 Portl and Cenent Concrete

Portland cenent concrete shall conformto ASTM C 94, conpressive strength of 4000 psi at
28 days, except for concrete cradl e and encasenent or concrete bl ocks for nmanhol es.
Concrete used for cradl e and encasenent shall have a conpressive strength of 2500 ps

m ni mrum at 28 days. Concrete in place shall be protected fromfreezing and noi sture | oss
for 7 days.

2.5 STRUCTURES

2.5.1 Precast Reinforced Concrete Manhol e Sections

Precast reinforced concrete manhol e sections shall conformto ASTM C 478, except that
portland cenent shall be as specified herein. Joints shall be cement nortar, or an
approved mastic or rubber gasket, or an approved conbi nati on of these types.

PART 3 EXECUTI ON
3.1 MANHOLES
3.1.1 Cener al

Manhol es shall be constructed of precast concrete manhol e sections. The invert channels
shall be snoboth and semicircular in shape conformng to the inside of the adjacent sewer
section. Changes in direction of flow shall be nade with a smooth curve of as large a

radi us as the size of the manhole will permt. Changes in size and grade of the channels
shal |l be made gradually and evenly. The invert channels shall be fornmed directly in the
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concrete of the manhol e base, or shall be built up with brick and nortar, or shall be half
tile laid in concrete, or shall be constructed by laying full section sewer pipe through

t he manhol e and breaking out the top half after the surroundi ng concrete has hardened.
Pi pe connections shall be made to manhol e using water stops, standard O-ring joints,
speci al manhol e coupling, or shall be made in accordance with the manufacturer's
recommendati on. The Contractor's proposed nethod of connection, list of materials

sel ected, and specials required, shall be approved prior to installation. The floor of the
manhol e outside the channels shall be snpboth and shall slope toward the channels not |ess
than 1 inch per foot nor nore than 2 inches per foot. Free drop inside the manhol es shal
not exceed 1 foot 6 inches, nmeasured fromthe invert of the inlet pipe to the top of the
floor of the manhol e outside the channels, and drop nmanhol es shall be constructed whenever
the free drop woul d ot herwi se be greater than 1 foot 6 inches.

3.1.2 Manhol e Steps

Manhol e Steps shall be adequately anchored to the wall as indicated on O ark County;s
standard drawi ng for Manhol e Steps. Manhol e steps spacing shall be 12”7 to 16” apart, and
shall be installed as indicated. The wall along the line of the | adder shall be vertica
for its entire | ength.

3.1.3 Jointing and Pl astering

Mortar joints shall be completely filled and shall be smooth and free from surplus nortar
on the inside of the manhole. Mortar and nastic joints between precast rings shall be

full -bedded in jointing compound and shall be smoothed to a uniform surface on both the
interior and exterior of the manhole. Installation of rubber gasket joints between precast
rings shall be in accordance with the reconmendati ons of the manufacturer

3.1. 4 Frames and Covers

Unl ess otherw se indicated, tops of franmes and covers shall be set flush with finished
grade in paved areas or from6 to 9 inches higher than finished grade i n unpaved areas.

3.2 CONNECTI ON TO EXI STI NG GRAVI TY SEWER LI NE

Pi pe connection to existing gravity sewer line shall be nmade in such manner that the
finish work will conformas nearly as practicable to the essential applicable requirenents
specified for new gravity sewer lines, including all necessary concrete work, cutting, and
shapi ng.

3.3 CLEANCQUTS AND OTHER APPURTENANCES

G eanouts and ot her appurtenances shall be installed where shown on the drawi ngs or as
directed by the Contracting officer, and shall conformto the detail of the draw ngs.

-- End of Section--
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SYM. ITEM

RING 8 COVER

GRADE ADJUSTING RING

1" SECTION REIN. CONC. PIPE

2'SECTION REIN. CONC. PIPE

3" SECTION REIN. CONC. PIPE

m|m|o|0|®o (>

BASE

| STREET ELEV.

4 }u "
SR ”15 MINIMUM, 22" MAXIMUM

>
e o X
= SEE NOTE 4 TAPER HEIGHT
0 DIA H
b - 2o
2 4 8,' "
60 58
5. | 7
< \I-70nNGUE 8 GrOOVE  |3CT048 307
JOINTS 48"Tc 601 24"
W
N W_FULL MORTARED JOINTS o
@ ( CLASS ‘B"MORTAR) BROOM FINIS

SMOOTH
FINISH

FORM SMOOTH CURVE IN
EXPLODED VIEW MANHOLE BASE FOR PIPE
JUNCTION
ISOMETRIC VIEW
NOTES:
I IN UNIMPROVED NON-TRAFFIC AREAS, TOP OF MANHOLE SHALL BE 6"TO $"ABOVE
GRADE.

2. PIPES SHALL NOT PROTRUDE MORE THAN 3" INSIDE OF MANHOLE SECTION.
CONSTRUCT WATER TIGHT CONNECTION TO MANHOLE.

3. PIPE SECTION LENGTHS ARRANGED TO FIT DEPTH.
4. AN OPTIONAL TWO PIECE Y0 ' TO 48" AND <&" TG 60" CONL MAY BE USEC.

SPECIFICATION REFERENCE UNIFORM STANDARD DRAWINGS
501 |CONCRETE & MORTAR CLARK COUNTY AREA
609 |[CATCH BASINS,MANHOLES &

INLETS TYPE I MANHOLE

DATE {[DWG.NO. 403 |PAGE NO. 103




NOTES:

™, |

1-1/2" L L
%

. 2,8"
302 CLEAR |

| 37
322 .,

— V172

FRAME 1L _V7

I. FRAME AND COVER TO BE ALHAMBRA FOUNDRY COMPANY TYPE AI3I0
IN ACCORDANCE WITH ASTM A-48, CLASS 30, OR APPROVED EQUAL.

2. CAST IRON SHALL HAVE MINIMUM TENSILE STRENGTH OF 30,000 PS.I.

3. FRAME AND COVER MACHINED TO-FIT.

4. WEIGHT OF FRAME AND COVER 330 LBS. MINIMUM .

SPECIFICATION REFERENCE

712 | MISCELLANEQUS METALS

UNIFORM STANDARD DRAWINGS
CLARK COUNTY AREA

STANDARD MANHOLE
COVER AND RING

DATE

[DWG.NO. 409 |PAGE NO. 109
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MANHOLE STEPS

. MANHOLE STEP SHALL CONFORM TO

. ALUMINUM STEPS SHALL BE SOLID,MADE

. REINFORCED PLASTIC STEPS SHALL BE

~

NOTES :

AS.T.M. C-478 AND C-497.

FROM MATERIAL IN CONFORMANCE WITH
AS.TM. B22! (ALLOY 6005-TS)..

POLYPROPYLENE PLASTIC,WITH NO. 4
(MIN) DEFORMED STEEL ROD (GRADE
60/A.S.TM. A-65).

. STEPS SHALL BE EVENLY SPACED FROM
12°T10 16 "

SPECIFICATION REFERENCE

UNIFORM STANDARD DRAWINGS
CLARK COUNTY AREA

STANDARD
MANHOLE STEPS

DATE

[DWG.NO. 410 . |PAGE NO. 110
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SECTI ON 05500

M SCELLANEQUS METAL

PART 1  GENERAL

1.1 REFERENCES
The publications listed below forma part of this specification to the extent
referenced. The publications are referred to in the text by basic designation

only.

AVERI CAN SOCI ETY FOR TESTI NG AND MATERI ALS (ASTM

ASTM A 36 (1994a) Carbon Structural Steel

ASTM A 53 (1995a) Pipe, Steel, Black and Hot - D pped,
Zi nc- Coat ed Wl ded and Seani ess

ASTM A 123 (1989a) Zinc (Hot-Di p Gal vani zed) Coatings on Iron
and Steel Products

ASTM A 320 (1994a) Alloy Steel Bolting Materials for Low
Temperature Service

ASTM B 32 (1993) Sol der Metal

ASTM C 270 (1995) Motar for unit Masonry

ASTM C 476 (1995) G out for Masonry

AMERI CAN VEELDI NG SOCI ETY ( AWS)

AVWS D1. 1 (1994) Structural Wl ding Code - Steel
FEDERAL SPECI FI CATI ONS ( FS)

FS FF-B-575 (Rev C) Bolts, Hexagon and Square

FS FF- N- 836 (Rev D, Am 3) Nut: Square, Hexagon, Cap, Slotted,
Castle, Knurled, Wlding and Single Ball Seat

FS FF- S- 325 (Basic; Int Am3; Notice 1) Shield, Expansion;
Nai |, Expansion; and Nail, Drive Screw (Devices,
Anchori ng, Masonry)

FS QQ B- 750 (Am 2) Bronze, Phosphor; Bar, Plate,

FS QQ S- 763 (Rev E; Am 1) Steel Bars, Wre, Shapes, and
For gi ngs, Corrosion Resisting

SECTI ON 05500 PAGE 1
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1.2 SUBM TTALS

Covernment approval is required for submttals with a "GA" designation;
submittals having an "FI O designation are for information only. The follow ng
shal | be submitted in accordance with Section 01300 SUBM TTAL PROCEDURES:

SD- 04 Drawi ngs
M scel | aneous Metal Itens; GA

Detail draw ngs indicating material thickness, type, grade, and cl ass;

di mensi ons; and construction details. Draw ngs shall include catal og cuts,
erection details, manufacturer's descriptive data and installation instructions,
and tenplates. Detail drawings for the following itens: pedestrian hand rail,
wal | | adder rungs and ot her m scel |l aneous net al wor k.

1.3 CGENERAL REQUI REMENTS

The Contractor shall verify all measurenments and shall take all field
measurenments necessary before fabrication. Wlding to or on structural stee
shall be in accordance with AW D1.1. Itens specified to be gal vani zed, when
practi cabl e and not indicated otherw se, shall be hot-dip gal vani zed after
fabrication. @Galvanizing shall be in accordance with ASTM A 123 as appli cabl e.
Exposed fasteni ngs shall be conpatible materials, shall generally match in col or
and finish, and shall harnonize with the material to which fastenings are
applied. WMaterials and parts necessary to conplete each item even though such
work is not definitely shown or specified, shall be included. Poor matching of
hol es for fasteners shall be cause for rejection. Thickness of nmetal and
details of assenbly and supports shall provide strength and stiffness. Joints
exposed to the weather shall be forned to exclude water

PART 2 PRODUCTS

2.1 MATERI ALS

2.1.1 Ceneral
Materials indicated on the drawings or required in the work and not covered
el sewhere by detail ed requirenents shall conformto the requirements of this
section. In all cases not specifically covered in these specifications, the
Contractor shall furni sh approved hi ghest grade conmmercial materials or products
which are suitable for the intended use of the item

2.1.2 Structural Steel

Steel bars, shapes and plates shall conformto ASTM A 36. (al vani zed coati ngs
where required, shall conformto ASTM A 123.

2.1.3 Wwall |adders Rungs (Gl vani zed)

Steel bars, shapes and plates shall conformto ASTM A 36. (al vani zed coati ngs
shall conformto ASTM A 123.

2.1.4 Steel Pipes
Steel pipe shall conformto ASTM A 53, Grade B, Type E or S, @l vani zed,
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standard size and wei ght as indicated on the draw ngs.
2.1.5 Corrosion-Resisting Steel Bolts and Anchor Bolts

Corrosion-resisting steel bolts and anchor bolts shall conformto FS QQ S- 763,
C ass 304, Condition A, or the applicable requirenments of ASTM A 320, G ade BS8.

2.1.6 Bolts
Bolts shall conformto FS FF-B-575. Bolts and anchor bolts shall conformto
FS QQ S- 763, Cass 304, Condition A, or the applicable requirenents of ASTM A
320, Grade BS.

2.1.7 Nut s
Nuts shall conformto FS FF-N-836. Nuts shall be gal vani zed.

2.1.8 Washer s

Washers shall conformto the applicable requirenents of FS FF-N-836. Washers
shal | be gal vani zed.

2.1.9 Concrete, Mortar and G out

Cast-In-Place Structural Concrete, nortar and grout shall conformto the
requi rements of Section 03301 CAST-I1 N PLACE STRUCTURAL CONCRETE.

2.1.10 Coil Chain
Coil chain shall be gal vanized and shall conformto the requirenents of FS RR-C
271, Type 1, G ade C, Uass 4. The chain shall be attached with a gal vani zed
connecting |link and shall accomodate a snap hook with |latch and spring.

2.1.11 Pedestri an Hand Rai |

2.1.11.1 Steel Railing

Steel railing shall be steel pipe conformng to ASTM A 53 or structural tubing

conforming to ASTM A 500, Grade A or B of equivalent strength. Steel railing

shall be 1-1/2 inch nom nal size. Railings shall be hot-dip gavani zed.

a. Joint posts, rail, and corners shall be fabricated by one of the follow ng
nmet hods:

(1) Flush type rail fittings of commercial standard, weld and ground snooth
with railing splice | ocks secured with 3/8 inch hexagonal recessed-head setscrews.

(2) Mtered and welded joints by fitting post to top rail and internediate
rail to post, mitering corners, groove welding joints, and grindi ng snooth.
Railing splices shall be butted and reinforced by a tight fitting interior sleeve
not |less than 6 inches |ong.

(3) Railing may be bent at corners in lieu of jointing, provided bends are
made in suitable jigs and the pipe is not crushed.

PART 3 EXECUTI ON
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3.

1  WORKMANSH P

M scel | aneous netal work shall be well formed to shape and size, with sharp lines
and angles and true curves. Drilling and punching shall produce clean true
lines and surfaces. Welding shall be continuous along the entire area of
contact except where tack welding is permtted. Steel with welds will not be
accepted, except where welding is definitely specified or called for on the
drawi ngs. All bolts, nuts, and screws shall be tight. Wrk shall be accurately
set to established lines and el evations and securely fastened in pl ace.

Anchor age shall be provided where necessary for fastening m scell aneous neta

and wood itens securely in place Anchorage not otherw se specified or indicated
shall include slotted inserts made to engage with the anchors, expansion
shi el ds, and power-driven fasteners when approved for concrete; machine and
carriage bolts for steel; and lag bolts and screws for wood.

.2 FI NI SH NG

In general, tolerances for machine-fini shed surfaces designated by nondeci nal
di mensi ons shall be within 1/64 inch. Sufficient machining stock shall be

al l owed on placing pads to insure true surfaces of solid material. Finished
contacts of bearing surfaces shall be true and exact to secure full contact.
Al drilled holes for bolts shall be accurately |located and drilled from

t enpl at es.

.3 ZI NC COATI NG ( GALVANI ZI NG

Zinc coatings shall be applied in a manner and of a thickness and quality
conformng to ASTM A 123. Al|l exposed ferrous netal work, except cast-iron and
corrosion resistant steel and itens to be conpletely enbedded in concrete, shal
be gal vani zed unl ess other protective coatings are specified. Metalwork shal

be gal vani zed after fabrication. |In the event that any portion of gal vani zed
metal work i s abraded or otherw se damaged to the extent that the base netal is
exposed, such damaged or abraded portions shall be neatly covered with G ade 50B
sol der conforming to the requirenments of ASTM B 32

.4 VELD NG

Vel di ng shall conformto the provisions of AW5s D1.1. Wl ders who have not been
certified within two years of the date of comencenent of work under this
contract will not be allowed to performthe work.

.5 BCOLTED CONNECTI ONS

Bolt holes shall be reaned normal to the nenber and shall be truly cylindrica

t hr oughout. Unl ess ot herw se specified, holes for bolts shall not be nore than
1/16 inch larger than the dianeter of the bolt. Cutting bolt holes with a torch
will not be permtted without the prior witten approval of the Contracting
Oficer. Materials and parts necessary to conplete each item even though such
work is not definitely shown or specified, shall be included. Poor matching of
hol es for fasteners shall be cause for rejection. Fastenings shall be conceal ed
where practicabl e.

.6 EXCAVATI ON

Excavation for concrete-enbedded itens shall be of the dinensions indicated on
the drawi ngs. Holes shall be cleared of | oose materials prior to placenent of
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concrete.
3.7 PEDESTRI AN HAND RAI L

Pedestrian Hand Rail shall be fabricated with gal vani zed steel pipe and shall be
fabricated in the shop. Care shall be taken to deform pi pe w thout “breaking”
the steel. Any pipe deformations that denonstrate visible cracking or weaking
may be cause for rejection. The pipe gate conponents shall be gal vani zed.

Wl ded, cut, damaged, and deforned areas of gal vani zing nmetal shall be neatly
coated with Grade 50B sol der conformng to ASTM B 32. The Contractor shall
grease pipe thoroughly with grease conformng to FS W-G 632 immedi ately after
installation of chains at each gate opening. The Contractor shall exam ne and
certify the operation of all pedestrian hand rail not sooner then 30 days after
install ation.

3.8 ATTACHVENT OF PEDESTRI AN HAND RAl L

Splices, where required, shall be made at expansion joints. Renpvable sections
shall be installed as indicated.

3.8.1 Installation of Pedestrian Hand Rail

Installation shall be as indicated on NDOT Modified Standard Drawi ng B-25.1.5
| ocated in the back of this section.

3.8.2 Gounding
Pedestrian hand rail, on both sides of channel, shall be grounded at/near the
poi nt of power line crossing and at di stances not exceeding 150 feet. G ound
rods shall be copper clad steel 3/4 inch by 10 foot. G ound conductor shall be
No. 8 AWG solid copper wire. The top of the ground rods shall be at |east 6
i nches bel ow t he grade.

-- End of Section --
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